



**CARTER COUNTY SR-37 US-19E**

PIN: 125256.00

AT LM 8.7 (ROCKFALL MITIGATION)  
Length - 0.0 (Mitigation - Rockfall)  
The right-of-way and/or utility process is underway.

**CARTER COUNTY SR-37 US-19E**

PIN: 125384.00

AT LM 15.1 (ROCKFALL MITIGATION)  
Length - 0.0 (Mitigation - Rockfall)  
The engineering is underway.

**CARTER COUNTY SR-37 US-19E**

PIN: 127849.00

INTERSECTION AT SR-67(SR-91/US-321/ BROAD STREET), LM 22.00 IN ELIZABETHTON  
Length - 0.1 (Signalization)  
The engineering is underway.

**CARTER COUNTY SR-91 EXT**

PIN: 043975.01

FROM SR-67 (US-321) TO SR-37 (US-19E) (IA)  
Length - 4.0 (Reconstruction)  
The right-of-way and/or utility process is underway.

**CARTER COUNTY Gap Creek Rd.**

PIN: 124227.00

GAP CREEK ROAD, BRIDGE OVER GAP CREEK, LM 2.73 (IA)  
Length - 0.0 (Bridge Replacement)  
The engineering is underway.

**CARTER COUNTY Smalling Road**

PIN: 124161.00

SMALLING ROAD, BRIDGE OVER WATAUGA RIVER, LM 1.99 (IA)  
Length - 0.1 (Bridge Replacement)  
The engineering is underway.



TENNESSEE DEPARTMENT OF TRANSPORTATION  
Project Status

7/22/2020

**CARTER COUNTY SR-91** PIN: 127133.00  
**FROM NEAR LAUREL HOLLOW ROAD TO JOHNSON COUNTY LINE (RESURFACING) LENGTH - 3.920**

CONTRACT NO.: CNU035  
LET TO CONTRACT: 2/7/2020  
CONTRACTOR: MAYMEAD, INC.  
BID PRICE : \$429,231.75  
EST. COMPLETION DATE: SEPTEMBER, 2020

**CARTER COUNTY SR-37 US-19E** PIN: 128321.00  
**BRIDGE OVER DOE RIVER AND RIVERVIEW ROAD, LM 18.82 (BRIDGE REPAIR)**

CONTRACT NO.: CNU128  
LET TO CONTRACT: 3/27/2020  
CONTRACTOR: SOUTHERN CONSTRUCTORS, INC.  
BID PRICE : \$769,895.00  
EST. COMPLETION DATE: APRIL, 2021

**CARTER COUNTY SR-91** PIN: 128795.00  
**NEAR LM 19.3 (SLOPE STABILIZATION) (FEBRUARY 2019 FLOOD) (SAFETY) LENGTH - 0.010**

CONTRACT NO.: CNT265  
LET TO CONTRACT: 6/21/2019  
CONTRACTOR: SUMMERS-TAYLOR, INC.  
BID PRICE : \$1,650,220.81  
EST. COMPLETION DATE: JULY, 2020

**CARTER COUNTY SR-91** PIN: 128874.00  
**NEAR LM 18.64 (SLOPE STABILIZATION) (FEBRUARY 2019 FLOOD) (SAFETY) LENGTH - 0.010**

CONTRACT NO.: CNT265  
LET TO CONTRACT: 6/21/2019  
CONTRACTOR: SUMMERS-TAYLOR, INC.  
BID PRICE : \$1,083,978.91  
EST. COMPLETION DATE: JULY, 2020

**CARTER COUNTY SR-91** PIN: 128875.00  
**NEAR LM 19.9 (SLOPE STABILIZATION) (FEBRUARY 2019 FLOOD) (SAFETY) LENGTH - 0.010**

CONTRACT NO.: CNT265  
LET TO CONTRACT: 6/21/2019  
CONTRACTOR: SUMMERS-TAYLOR, INC.  
BID PRICE : \$2,588,253.16  
EST. COMPLETION DATE: JULY, 2020



**CARTER COUNTY SR-91** PIN: 128876.00  
**NEAR LM 19.98 (SLOPE STABILIZATION) (FEBRUARY 2019 FLOOD) (SAFETY) LENGTH - 0.010**

CONTRACT NO.: CNT265  
LET TO CONTRACT: 6/21/2019  
CONTRACTOR: SUMMERS-TAYLOR, INC.  
BID PRICE : \$1,341,169.46  
EST. COMPLETION DATE: JULY, 2020

**CARTER COUNTY SR-91** PIN: 128877.00  
**NEAR LM 20.02 (SLOPE STABILIZATION) (FEBRUARY 2019 FLOOD) (SAFETY) LENGTH - 0.010**

CONTRACT NO.: CNT265  
LET TO CONTRACT: 6/21/2019  
CONTRACTOR: SUMMERS-TAYLOR, INC.  
BID PRICE : \$2,181,914.26  
EST. COMPLETION DATE: JULY, 2020

**CARTER COUNTY SR-91** PIN: 128878.00  
**NEAR LM 20.15 (SLOPE STABILIZATION) (FEBRUARY 2019 FLOOD) (SAFETY) LENGTH - 0.010**

CONTRACT NO.: CNT265  
LET TO CONTRACT: 6/21/2019  
CONTRACTOR: SUMMERS-TAYLOR, INC.  
BID PRICE : \$1,191,050.36  
EST. COMPLETION DATE: JULY, 2020

**CARTER COUNTY SR-91** PIN: 128879.00  
**NEAR LM 20.23 (SLOPE STABILIZATION) (FEBRUARY 2019 FLOOD) (SAFETY) LENGTH - 0.010**

CONTRACT NO.: CNT265  
LET TO CONTRACT: 6/21/2019  
CONTRACTOR: SUMMERS-TAYLOR, INC.  
BID PRICE : \$1,147,473.11  
EST. COMPLETION DATE: JULY, 2020

**CARTER COUNTY SR-91** PIN: 128880.00  
**NEAR LM 20.58 (SLOPE STABILIZATION) (FEBRUARY 2019 FLOOD) (SAFETY) LENGTH - 0.010**

CONTRACT NO.: CNT265  
LET TO CONTRACT: 6/21/2019  
CONTRACTOR: SUMMERS-TAYLOR, INC.  
BID PRICE : \$1,341,169.46  
EST. COMPLETION DATE: JULY, 2020



TENNESSEE DEPARTMENT OF TRANSPORTATION  
Project Status

7/22/2020

**CARTER COUNTY Elk Avenue**

PIN: 125528.00

**ELK AVENUE, BRIDGE OVER DOE RIVER (BRIDGE REHABILITATION) LENGTH - 0.050**

CONTRACT NO.: CNU203  
LET TO CONTRACT: 6/26/2020  
CONTRACTOR: SUMMERS-TAYLOR, INC.  
BID PRICE : \$811,268.95  
EST. COMPLETION DATE: APRIL, 2021

**CARTER COUNTY SR-67 US-321**

PIN: 128745.00

**FROM NEAR SR-37 TO NEAR BRIDGE OVER WATAUGA RIVER (SAFETY) LENGTH - 10.160**

CONTRACT NO.: CNU262  
LET TO CONTRACT: 6/26/2002  
CONTRACTOR: SUMMERS-TAYLOR, INC.  
BID PRICE : \$86,014.00  
EST. COMPLETION DATE: OCTOBER, 2020

**CARTER COUNTY SR-67 US-321**

PIN: 128745.00

**FROM NEAR SR-37 TO NEAR BRIDGE OVER WATAUGA RIVER (SAFETY) LENGTH - 10.160**

CONTRACT NO.: CNU262  
LET TO CONTRACT: 6/26/2020  
CONTRACTOR: SUMMERS-TAYLOR, INC.  
BID PRICE : \$1,479,966.25  
EST. COMPLETION DATE: OCTOBER, 2020

**CARTER COUNTY SR-67 US-321**

PIN: 128732.00

**NEAR LM 14.05 (SLOPE STABILIZATION) (FEBRUARY 2019 FLOOD) (SAFETY) LENGTH - 0.010**

CONTRACT NO.: CNT299  
LET TO CONTRACT: 10/4/2019  
CONTRACTOR: SUMMERS-TAYLOR, INC.  
BID PRICE : \$1,261,456.97  
EST. COMPLETION DATE: JULY, 2020

**CARTER COUNTY SR-67 US-321**

PIN: 128734.00

**NEAR LM 13.9 (SLOPE STABILIZATION) (FEBRUARY 2019 FLOOD) (SAFETY) LENGTH - 0.010**

CONTRACT NO.: CNT299  
LET TO CONTRACT: 10/4/2019  
CONTRACTOR: SUMMERS-TAYLOR, INC.  
BID PRICE : \$1,197,337.95  
EST. COMPLETION DATE: JULY, 2020



**CARTER COUNTY**

PIN: 125450.15

**VARIOUS LOCAL ROADS IN CARTER COUNTY (LOCAL ROADS SAFETY INITIATIVE) (MISCELLANEOUS SAFETY IMPROVEMENTS)**

CONTRACT NO.: CNT303  
LET TO CONTRACT: 10/4/2019  
CONTRACTOR: SUPERIOR TRAFFIC CONTROL, LLC  
BID PRICE : \$186,765.50  
EST. COMPLETION DATE: JULY, 2020



**GREENE COUNTY SR-34 US-11E**

PIN: 107461.00

(GREENEVILLE BYPASS); FROM US-11E, WEST OF GREENEVILLE TO US-11E, EAST OF GREENEVILLE (EPD) (IA)  
Length - 11.0 (Reconstruction)  
The planning report is complete.

**GREENE COUNTY SR-35 US-321**

PIN: 100228.00

FROM NORTH OF COCKE COUNTY LINE TO NORTH OF NOLICHUCKY RIVER(BRIGHT HOPE ROAD) (EPD) (IA)  
Length - 3.2 (Reconstruction)  
The right-of-way and/or utility process is underway.

**GREENE COUNTY SR-35 US-321**

PIN: 100229.00

FROM NORTH OF NOLICHUCKY RIVER NEAR BRIGHT HOPE ROAD TO 0.918 MILES SOUTH OF SR-349 (WARRENSBURG ROAD) NEAR PATE LANE (EPD) (IA)  
Length - 6.2 (Construction-New)  
The engineering is underway.

**GREENE COUNTY SR-35 US-321**

PIN: 100230.00

FROM SR-349 (WARRENSBURG ROAD) NEAR PATES LANE TO SR-34 (US-11E) (EPD) (IA)  
Length - 4.7 (Construction-New)  
The engineering is underway.

**GREENE COUNTY SR-70**

PIN: 127637.00

FROM END OF NOLICHUCKY RIVER BRIDGE TO SR-35 WEST MAIN STREET  
Length - 6.4 (Miscellaneous Safety Improvements)  
The environmental studies are complete.

**GREENE COUNTY Debusk Road**

PIN: 128247.00

DEBUSK ROAD, FROM SR-35 (US 321/ NEWPORT HWY) TO SR-70 (ASHEVILLE HWY)  
Length - 2.2 (Miscellaneous Safety Improvements)  
The environmental studies are complete.



**TENNESSEE DEPARTMENT OF TRANSPORTATION**  
**Project Status**

7/22/2020

**GREENE COUNTY SR-70**

PIN: 127637.01

INTERSECTIONS AT WEST ALLENS BRIDGE ROAD AND DEBUSK ROAD  
Length - 0.0 (Safety)  
The engineering is underway.

**GREENE COUNTY**

PIN: 125450.13

VARIOUS LOCAL ROADS IN GREENE COUNTY (LOCAL ROADS SAFETY INITIATIVE)  
Length - 0.0 (Miscellaneous Safety Improvements)  
A contract for construction is scheduled to be let in the 3rd Quarter Calendar Year 2020.

**HAMBLEN - GREENE - HAWKINS COUNTIES SR-34 US-11E**

PIN: 124360.00

(ANDREW JOHNSON HWY.) FROM STEADMAN RD. TO I-81 (IA)  
Length - 5.1 (Widen)  
The planning document is underway.



TENNESSEE DEPARTMENT OF TRANSPORTATION  
Project Status

7/22/2020

**GREENE COUNTY SR-340** PIN: 127129.00  
**FROM SR-349 TO HAMBLEN COUNTY LINE (RESURF, SAFETY & BR REPAIR) LENGTH - 8.170**

CONTRACT NO.: CNU133  
LET TO CONTRACT: 3/27/2020  
CONTRACTOR: SUMMERS-TAYLOR, INC.  
BID PRICE : \$912,210.50  
EST. COMPLETION DATE: SEPTEMBER, 2020

**GREENE COUNTY SR-34 US-11E** PIN: 124928.00  
**FROM SOUTH OF TUSCULUM HEIGHTS DRIVE TO SOUTH OF BALL ROAD (INTERSECTION  
IMPROVEMENTS AND SIGNALS) LENGTH - 0.381**

CONTRACT NO.: CNT167  
LET TO CONTRACT: 10/4/2019  
CONTRACTOR: DAVIS H. ELLIOT CONSTRUCTION COMPANY, INC.  
BID PRICE : \$262,920.00  
EST. COMPLETION DATE: NOVEMBER, 2020





**TENNESSEE DEPARTMENT OF TRANSPORTATION**  
**Project Status**

7/22/2020

**HANCOCK COUNTY SR-33**

PIN: 124362.00

(MAIN STREET), BRIDGE OVER GREASY ROCK CREEK, LM 11.77 (IA)  
Length - 0.0 (Bridge Replacement)  
The engineering is underway.

**HANCOCK COUNTY**

PIN: 125450.65

VARIOUS LOCAL ROADS IN HANCOCK COUNTY (LOCAL ROADS SAFETY INITIATIVE)  
(Miscellaneous Safety Improvements)  
A contract for construction is scheduled to be let in the 4th Quarter Calendar Year 2020.



TENNESSEE DEPARTMENT OF TRANSPORTATION  
Project Status

7/22/2020

**HANCOCK COUNTY SR-33**

PIN: 127068.00

**FROM NEAR LOUIS RHEA ROAD TO SR-70 (RESURF, SAFETY & BR REPAIR) LENGTH - 10.130**

CONTRACT NO.: CNU033  
LET TO CONTRACT: 2/7/2020  
CONTRACTOR: ROGERS GROUP, INC.  
BID PRICE : \$1,415,338.52  
EST. COMPLETION DATE: SEPTEMBER, 2020

**HANCOCK COUNTY SR-31**

PIN: 127827.00

**FROM NEAR BEN BLOOMER ROAD TO SR-66 (RESURFACE & SAFETY) LENGTH - 1.480**

CONTRACT NO.: CNU033  
LET TO CONTRACT: 2/7/2020  
CONTRACTOR: ROGERS GROUP, INC.  
BID PRICE : \$276,284.82  
EST. COMPLETION DATE: SEPTEMBER, 2020



**HAMBLEN - GREENE - HAWKINS COUNTIES SR-34 US-11E** PIN: 124360.00

(ANDREW JOHNSON HWY.) FROM STEADMAN RD. TO I-81 (IA)  
Length - 5.1 (Widen)  
The planning document is underway.

**HAWKINS COUNTY SR-1 US-11W** PIN: 124389.00

(W. STONE DR.), BRIDGE OVER NORTH FORK HOLSTON RIVER LM 41.30 (LL) (IA)  
Length - 0.1 (Bridge Replacement)  
The engineering is scheduled to begin in the 4th Quarter Calendar Year 2020.

**HAWKINS COUNTY SR-1 US-11W** PIN: 127877.00

FROM SOUTH ROGERSVILLE CITY LIMITS TO NORTH OF INTERSECTION SR-70 IN ROGERSVILLE  
Length - 4.5 (Miscellaneous Safety Improvements)  
A contract for construction is scheduled to be let in the 4th Quarter Calendar Year 2020.

**HAWKINS COUNTY Hammond Ave** PIN: 120812.01

HAMMOND AVENUE, FROM WEST MAIN STREET TO WEST ELLIS LANE  
Length - 2.5 (Miscellaneous Safety Improvements)  
A contract for construction is scheduled to be let in the 4th Quarter Calendar Year 2020.

**HAWKINS COUNTY Independence Ave** PIN: 126692.00

INDEPENDENCE AVENUE, NORTH OF EAST ELLIS LANE TO SR-1 IN MOUNT CARMEL  
Length - 2.5 (Miscellaneous Safety Improvements)  
A contract for construction is scheduled to be let in the 4th Quarter Calendar Year 2020.

**HAWKINS COUNTY SR-31** PIN: 101394.00

FROM MOORESBURG TO ADAMS LANE (EPD) (IA)  
Length - 4.3 (Reconstruction)  
The engineering is underway.

**HAWKINS COUNTY SR-66** PIN: 107579.00

FROM SR-34 IN BULLS GAP TO SOUTH OF SPEEDWELL RD/OLD HWY 66 (IA)  
Length - 5.6 (Reconstruction)  
The engineering is underway.



**TENNESSEE DEPARTMENT OF TRANSPORTATION**  
**Project Status**

7/22/2020

**HAWKINS COUNTY SR-70**

PIN: 124383.00

BRIDGE OVER NORFOLK SOUTHERN RAILROAD, LM 6.19 (IA)  
Length - 0.0 (Bridge Replacement)  
The engineering is underway.

**HAWKINS COUNTY AFG Road**

PIN: 124369.00

AFG ROAD, BRIDGE OVER SOUTHERN RAILWAY, LM 0.45 (IA)  
Length - 0.0 (Bridge Replacement)  
The engineering is underway.

**HAWKINS COUNTY S. Armstrong Road**

PIN: 124377.00

S. ARMSTRONG ROAD, BRIDGE OVER CROCKETT CREEK, LM 0.27 (IA)  
Length - 0.0 (Bridge Replacement)  
A contract for construction is scheduled to be let in the 4th Quarter Calendar Year 2020.



**HAWKINS COUNTY SR-70** PIN: 128725.00  
**NEAR LM 16.8 (SLOPE STABILIZATION) (FEBRUARY 2019 FLOOD) (SAFETY) LENGTH - 0.010**

CONTRACT NO.: CNU910  
LET TO CONTRACT: 2/7/2020  
CONTRACTOR: JONES BROS. CONTRACTORS, LLC  
BID PRICE : \$1,258,421.20  
EST. COMPLETION DATE: SEPTEMBER, 2020

**HAWKINS COUNTY SR-1 US-11W** PIN: 127080.00  
**FROM GRAINGER COUNTY LINE TO NEAR LAKEMONT DRIVE (RESURFACING) LENGTH - 5.000**

CONTRACT NO.: CNU089  
LET TO CONTRACT: 3/27/2020  
CONTRACTOR: APAC-ATLANTIC, INC.  
BID PRICE : \$2,497,289.95  
EST. COMPLETION DATE: SEPTEMBER, 2020

**HAWKINS COUNTY** PIN: 125450.25  
**VARIOUS LOCAL ROADS IN HAWKINS COUNTY (LOCAL ROADS SAFETY INITIATIVE)**  
**(MISCELLANEOUS SAFETY IMPROVEMENTS)**

CONTRACT NO.: CNU092  
LET TO CONTRACT: 3/27/2020  
CONTRACTOR: SUPERIOR PAVEMENT MARKING, INC.  
BID PRICE : \$183,414.50  
EST. COMPLETION DATE: AUGUST, 2020

**HAWKINS COUNTY SR-1 US-11W** PIN: 121780.00  
**INTERSECTIONS AT BELMONT AVENUE AND ENGLEWOOD AVENUE IN MT. CARMEL (INTERSECTION IMPROVEMENTS AND SIGNALS) LENGTH - 1.300**

CONTRACT NO.: CNS347  
LET TO CONTRACT: 12/7/2018  
CONTRACTOR: SOUTHERN CONSTRUCTORS, INC.  
BID PRICE : \$455,890.50  
EST. COMPLETION DATE: JULY, 2020



**JOHNSON COUNTY SR-91**

PIN: 124433.00

FROM NEAR COLD SPRINGS ROAD TO THE VIRGINIA STATE LINE (IA)  
Length - 6.8 (Widen)  
The engineering is scheduled to begin in the 4th Quarter Calendar Year 2020.

**JOHNSON COUNTY SR-159 US-321**

PIN: 125385.00

AT LMS 2.2 AND 2.3 (ROCKFALL MITIGATION)  
Length - 0.1 (Mitigation - Rockfall)  
The engineering is underway.

**JOHNSON COUNTY Slimp Branch Road**

PIN: 124428.00

SLIMP BRANCH ROAD, BRIDGE OVER ROAN CREEK, LM 0.34 (IA)  
Length - 0.0 (Bridge Replacement)  
The engineering is underway.

**JOHNSON COUNTY**

PIN: 125450.77

VARIOUS LOCAL ROADS IN JOHNSON COUNTY (LOCAL ROADS SAFETY INITIATIVE)  
Length - 0.0 (Miscellaneous Safety Improvements)  
This project is currently advertised for the August 14, 2020 contract letting.



TENNESSEE DEPARTMENT OF TRANSPORTATION  
Project Status

7/22/2020

**JOHNSON COUNTY SR-167** PIN: 126573.00  
**FROM SR-34 TO NORTH CAROLINA STATE LINE (RESURFACE & SAFETY) LENGTH - 7.040**

CONTRACT NO.: CNU035  
LET TO CONTRACT: 2/7/2020  
CONTRACTOR: MAYMEAD, INC.  
BID PRICE : \$1,537,802.75  
EST. COMPLETION DATE: SEPTEMBER, 2020

**JOHNSON COUNTY SR-91** PIN: 127131.00  
**FROM CARTER COUNTY LINE TO SR-34 (US 421) (RESURFACING) LENGTH - 3.580**

CONTRACT NO.: CNU035  
LET TO CONTRACT: 2/7/2020  
CONTRACTOR: MAYMEAD, INC.  
BID PRICE : \$517,527.25  
EST. COMPLETION DATE: SEPTEMBER, 2020

**JOHNSON COUNTY SR-167** PIN: 128733.00  
**NEAR LM 7.5 (SLOPE STABILIZATION) (FEBRUARY 2019 FLOOD) (SAFETY) LENGTH - 0.010**

CONTRACT NO.: CNU058  
LET TO CONTRACT: 3/27/2020  
CONTRACTOR: BAKER'S CONSTRUCTION & EXCAVATION COMPANY  
BID PRICE : \$770,379.53  
EST. COMPLETION DATE: APRIL, 2021



**SULLIVAN COUNTY I-81**

PIN: 124590.00

ITS EXPANSION ALONG I-81 BETWEEN I-26 (EXIT 57) INTERCHANGE AND VIRGINIA STATE LINE  
(IA)

Length - 18.8 (Intelligent Transportation System)  
This project is in the early stages of development.

**SULLIVAN COUNTY I-81**

PIN: 126669.00

AT MP 73.0 TO 73.6 (LMS 19.47 TO 19.99)  
Length - 0.5 (Mitigation - Rockfall)  
The engineering is underway.

**SULLIVAN COUNTY SR-34**

PIN: 127426.00

(BRISTOL HWY, US-11E/19W), INTERSECTION AT INDUSTRIAL PARK ROAD, LM 2.966 IN BLUFF  
CITY

Length - 0.0 (Signalization)  
The right-of-way and/or utility process is underway.

**SULLIVAN COUNTY SR-36**

PIN: 124614.00

(FORT HENRY DRIVE), BRIDGE OVER SOUTH HOLSTON RIVER, LM 5.02 (RL) (IA)  
Length - 0.2 (Bridge Replacement)  
The engineering is underway.

**SULLIVAN COUNTY SR-36**

PIN: 124615.00

(FORT HENRY DRIVE), BRIDGE OVER SOUTH HOLSTON RIVER LM 5.03 (LL) (IA)  
Length - 0.0 (Bridge Replacement)  
The engineering is underway.

**SULLIVAN COUNTY SR-36**

PIN: 124932.00

INTERSECTION AT SR-126(MEMORIAL BLVD) AND SHERWOOD ROAD  
Length - 0.1 (Turn Lanes with Signal)  
This project is currently advertised for the August 14, 2020 contract letting.

**SULLIVAN COUNTY SR-44**

PIN: 124617.00

(DRY BRANCH RD.), BRIDGE OVER MORREL CREEK, LM 4.61 (IA)  
Length - 0.0 (Bridge Replacement)  
The engineering is underway.





**SULLIVAN COUNTY SR-75**

PIN: 119528.00

FROM NORTH OF SR-357 DRIVE TO NORTH OF CENTENARY ROAD (RSAR)  
Length - 0.6 (Intersection Improvements and Signals)  
The right-of-way and/or utility process is underway.

**SULLIVAN COUNTY SR-93**

PIN: 112834.03

FROM SOUTH OF HORSE CREEK TO NORTH OF DERBY DRIVE (TPR OPTION 5, SPOT  
IMPROVMENT 4 & 5) (IA)  
Length - 0.8 (Reconstruction)  
The right-of-way and/or utility process is underway.

**SULLIVAN - WASHINGTON COUNTIES SR-93**

PIN: 112834.02

FROM MORGAN LANE TO SOUTH OF BAILEYTON ROAD IN SULLIVAN CO (TPR OPTION 5, SPOT  
IMPROVMENT 3) (IA)  
Length - 0.6 (Miscellaneous Safety Improvements)  
The right-of-way and/or utility process is underway.

**SULLIVAN COUNTY SR-126**

PIN: 105467.00

EAST CENTER STREET IN KINGSPORT TO I-81  
Length - 8.4 (Environmental Studies)  
~The engineering is underway.

**SULLIVAN COUNTY SR-126**

PIN: 105467.01

FROM EAST CENTER STREET IN KINGSPORT TO EAST OF COOKS VALLEY ROAD (IA)  
Length - 4.1 (Widen)  
The right-of-way and/or utility process is underway.

**SULLIVAN COUNTY SR-126**

PIN: 105467.02

(MEMORIAL BLVD.), FROM EAST OF COOKS VALLEY ROAD TO I-81 IN KINGSPORT (IA)  
Length - 4.5 (Widen)  
The engineering is underway.

**SULLIVAN COUNTY SR-347**

PIN: 112965.00

(ROCK SPRINGS ROAD) FROM COX HOLLOW RD (LM 9.52) TO I-26 (US-23) (LM 10.73)  
Length - 1.2 (Widen)  
The engineering is underway.



**SULLIVAN COUNTY**

PIN: 124621.00

FROM US 11E (SR 34) NEAR BRISTOL MOTOR SPEEDWAY TO US 11W(SR 1) NEAR PINNACLE PARKWAY (IA)  
Length - 6.0 (Construction-New)  
The planning report is complete.

**SULLIVAN COUNTY**

PIN: 122156.00

FORT ROBINSON DRIVE, BRIDGE OVER DRY HOLLOW, LM 0.39 IN KINGSPORT (IA)  
Length - 0.0 (Bridge Replacement)  
The engineering is underway.

**SULLIVAN COUNTY**

PIN: 125450.14

VARIOUS LOCAL ROADS IN SULLIVAN COUNTY (LOCAL ROADS SAFETY INITIATIVE)  
(Miscellaneous Safety Improvements)  
This project is currently advertised for the August 14, 2020 contract letting.

**SULLIVAN COUNTY SIA**

PIN: 114298.00

INDUSTRIAL ACCESS ROAD SERVING RECLAIMED RESOURCES, INC  
Length - 1.2 (Construction-New)  
The right-of-way and/or utility process is underway.

**WASHINGTON - SULLIVAN COUNTIES SR-36**

PIN: 124663.00

FROM SR-75 IN WASHINGTON COUNTY TO I-81 IN SULLIVAN COUNTY (IA)  
Length - 3.5 (Widen)  
The planning report is complete.

**WASHINGTON - SULLIVAN COUNTIES SR-93**

PIN: 112834.00

FROM I-81 TO SR-347(LONE STAR ROAD) (TPR OPTION 5, SPOT IMPROVMENT)  
Length - 5.4 (Preliminary Engineering)  
The right-of-way and/or utility process is underway.



TENNESSEE DEPARTMENT OF TRANSPORTATION  
Project Status

7/22/2020

**SULLIVAN COUNTY SR-137 US-23**  
**FROM NEAR SR-1 TO VIRGINIA STATE LINE (RESURFACE & SAFETY) LENGTH - 3.030**

PIN: 129090.00

CONTRACT NO.: CNU217  
LET TO CONTRACT: 5/15/2020  
CONTRACTOR: W-L CONSTRUCTION & PAVING, INC.  
BID PRICE : \$1,261,903.73  
EST. COMPLETION DATE: SEPTEMBER, 2020

**SULLIVAN COUNTY I-81**  
**BRIDGES OVER CSX R/R, LM 5.41 IN KINGSPORT (BRIDGE REPAIR) LENGTH - 0.010**

PIN: 124793.00

CONTRACT NO.: CNU252  
LET TO CONTRACT: 6/26/2020  
CONTRACTOR: SUMMERS-TAYLOR, INC.  
BID PRICE : \$1,318,195.99  
EST. COMPLETION DATE: MAY, 2021

**SULLIVAN COUNTY**  
**ALLISON ROAD, FROM HAW RIDGE ROAD TO SR-34(US-11E,BRISTOL HIGHWAY) (MISCELLANEOUS SAFETY IMPROVEMENTS) LENGTH - 4.550**

PIN: 125679.00

CONTRACT NO.: CNT304  
LET TO CONTRACT: 10/4/2019  
CONTRACTOR: SUPERIOR TRAFFIC CONTROL, LLC  
BID PRICE : \$58,075.40  
EST. COMPLETION DATE: JULY, 2020

**SULLIVAN COUNTY SR-34 US-11E**  
**FROM NORTH OF SR-37 TO NORTH OF RIVER ROAD (MISCELLANEOUS SAFETY IMPROVEMENTS) LENGTH - 0.500**

PIN: 121574.00

CONTRACT NO.: CNT342  
LET TO CONTRACT: 10/4/2019  
CONTRACTOR: SUMMERS-TAYLOR, INC.  
BID PRICE : \$1,263,434.63  
EST. COMPLETION DATE: JULY, 2020



**TENNESSEE DEPARTMENT OF TRANSPORTATION**  
**Project Status**

7/22/2020

**UNICOI COUNTY SR-36 US-19W**

PIN: 128730.01

(US-19W, SPIVEY MOUNTAIN ROAD) AT LM 6.3 ROCKFALL

Length - 0.0 (Mitigation - Rockfall)

The engineering is scheduled to begin in the 3rd Quarter Calendar Year 2020.

**UNICOI COUNTY SR-107**

PIN: 124631.00

(UNICOI DRIVE), BRIDGE OVER NORTH INDIAN CREEK, LM 5.22 IN ERWIN. (IA)

Length - 0.2 (Bridge Replacement)

The engineering is underway.

**UNICOI COUNTY**

PIN: 118727.01

ROCKY FORK STATE PARK ACCESS ROAD

(Construction-New)

The right-of-way and/or utility process is underway.



**UNICOI COUNTY**

PIN: 125450.03

**VARIOUS LOCAL ROADS IN UNICOI COUNTY (LOCAL ROADS SAFETY INITIATIVE) (MISCELLANEOUS SAFETY IMPROVEMENTS)**

CONTRACT NO.: CNT316  
LET TO CONTRACT: 10/4/2019  
CONTRACTOR: SUPERIOR PAVEMENT MARKING, INC.  
BID PRICE : \$186,913.75  
EST. COMPLETION DATE: JULY, 2020



**SULLIVAN - WASHINGTON COUNTIES SR-93**

PIN: 112834.02

FROM MORGAN LANE TO SOUTH OF BAILEYTON ROAD IN SULLIVAN CO (TPR OPTION 5, SPOT IMPROVMENT 3) (IA)  
Length - 0.6 (Miscellaneous Safety Improvements)  
The right-of-way and/or utility process is underway.

**WASHINGTON COUNTY SR-34 US-11E**

PIN: 118773.00

FROM BIG LIMESTONE ROAD/MCINTURFF ROAD TO LM 2.02 (RSAR)  
Length - 0.1 (Miscellaneous Safety Improvements)  
The right-of-way and/or utility process is underway.

**WASHINGTON COUNTY SR-34 US-11E**

PIN: 121551.00

FROM BIG LIMESTONE ROAD TO CULVER ROAD  
Length - 0.5 (Miscellaneous Safety Improvements)  
The right-of-way and/or utility process is underway.

**WASHINGTON COUNTY SR-34 US-11E**

PIN: 124662.00

(US-11E, WEST MARKET STREET), BRIDGE OVER CSX RAILROAD, LM 15.53 (IA)  
Length - 0.0 (Bridge Replacement)  
The engineering is underway.

**WASHINGTON - SULLIVAN COUNTIES SR-36**

PIN: 124663.00

FROM SR-75 IN WASHINGTON COUNTY TO I-81 IN SULLIVAN COUNTY (IA)  
Length - 3.5 (Widen)  
The planning report is complete.

**WASHINGTON - SULLIVAN COUNTIES SR-93**

PIN: 112834.00

FROM I-81 TO SR-347(LONE STAR ROAD) (TPR OPTION 5, SPOT IMPROVMENT)  
Length - 5.4 (Preliminary Engineering)  
The right-of-way and/or utility process is underway.

**WASHINGTON COUNTY SR-353**

PIN: 124660.00

(OLD SR-34), BRIDGE OVER LITTLE LIMESTONE CREEK, LM 11.72 (IA)  
Length - 0.0 (Bridge Replacement)  
The engineering is underway.



**TENNESSEE DEPARTMENT OF TRANSPORTATION**  
**Project Status**

7/22/2020

**WASHINGTON COUNTY Knob Creek Road**

PIN: 124790.00

KNOB CREEK ROAD (06040), FROM SR-354 (BOONES CREEK ROAD) TO MIZPAH HILLS DRIVE (IA)  
Length - 2.0 (Widen)  
The engineering is scheduled to begin in the 3rd Quarter Calendar Year 2020.

**WASHINGTON COUNTY**

PIN: 125450.06

VARIOUS LOCAL ROADS IN WASHINGTON COUNTY (LOCAL ROADS SAFETY INITIATIVE)  
(Miscellaneous Safety Improvements)  
A contract for construction is scheduled to be let in the 4th Quarter Calendar Year 2020.

**WASHINGTON COUNTY SIA**

PIN: 129986.00

STATE INDUSTRIAL ACCESS SERVING PROJECT STARLIGHT  
(Construction-New)  
The engineering is underway.



TENNESSEE DEPARTMENT OF TRANSPORTATION  
Project Status

7/22/2020

**WASHINGTON COUNTY SR-381 US-321** PIN: 125177.00  
**INTERSECTION AT HARRIS DRIVE, LM 1.45 IN JOHNSON CITY (SIGNALIZATION) LENGTH - 0.010**

CONTRACT NO.: CNU061  
LET TO CONTRACT: 2/7/2020  
CONTRACTOR: STANSELL ELECTRIC COMPANY, INC.  
BID PRICE : \$352,434.50  
EST. COMPLETION DATE: OCTOBER, 2020

**WASHINGTON COUNTY I-26 US-23** PIN: 111370.01  
**BRIDGE (RIGHT LANES) OVER SR-354 AND BOONES CREEK, LM 6.82 IN JOHNSON CITY (BRIDGE REPAIR) LENGTH - 0.010**

CONTRACT NO.: CNT079  
LET TO CONTRACT: 3/29/2019  
CONTRACTOR: SUMMERS-TAYLOR, INC.  
BID PRICE : \$824,057.70  
EST. COMPLETION DATE: SEPTEMBER, 2020

**WASHINGTON COUNTY I-26** PIN: 112456.00  
**INTERCHANGE AT SR-354(EXIT 17) (IA) (MODIFY INTERCHANGE) LENGTH - 0.750**

CONTRACT NO.: CNT079  
LET TO CONTRACT: 3/29/2019  
CONTRACTOR: SUMMERS-TAYLOR, INC.  
BID PRICE : \$14,444,783.56  
EST. COMPLETION DATE: SEPTEMBER, 2020

**WASHINGTON COUNTY SR-93** PIN: 112834.01  
**FROM NORTH OF DAVIS ROAD TO NORTH OF FIRE HALL ROAD (TPR OPTION 5, SPOT IMPROVMENT 1 & 2) (IA) (MISCELLANEOUS SAFETY IMPROVEMENTS) LENGTH - 0.802**

CONTRACT NO.: CNU087  
LET TO CONTRACT: 3/27/2020  
CONTRACTOR: SUMMERS-TAYLOR, INC.  
BID PRICE : \$7,255,737.10  
EST. COMPLETION DATE: AUGUST, 2021

**WASHINGTON COUNTY SR-93** PIN: 129091.00  
**FROM NEAR SR-81 TO NEAR DAVIS ROAD (RESURFACE & SAFETY) LENGTH - 1.990**

CONTRACT NO.: CNU217  
LET TO CONTRACT: 5/15/2020  
CONTRACTOR: W-L CONSTRUCTION & PAVING, INC.  
BID PRICE : \$588,416.97  
EST. COMPLETION DATE: SEPTEMBER, 2020





**TENNESSEE DEPARTMENT OF TRANSPORTATION**  
**Project Status**

7/22/2020

**WASHINGTON COUNTY SR-354**

PIN: 121846.00

**INTERSECTION AT BUGABOO SPRINGS RD, LM 1.887 (INTERSECTION IMPROVEMENTS) LENGTH -  
0.210**

CONTRACT NO.: CNT268  
LET TO CONTRACT: 10/4/2019  
CONTRACTOR: BAKER'S CONSTRUCTION SERVICES, INC.  
BID PRICE : \$1,018,615.31  
EST. COMPLETION DATE: JULY, 2020

**WASHINGTON COUNTY**

PIN: 103407.00

**NEW HIGHWAY MARKING AND COUNTY MAINTENANCE BUILDING (OTHER)**

CONTRACT NO.: CNT387  
LET TO CONTRACT: 12/13/2019  
CONTRACTOR: SOUTHERN SOILS CONSTRUCTION, LLC  
BID PRICE : \$383,000.00  
EST. COMPLETION DATE: JULY, 2020