



CARTER COUNTY SR-37 US-19E

PIN: 125384.00

AT LM 15.1 (ROCKFALL MITIGATION)
Length - 0.0 (Mitigation - Rockfall)
The Preliminary Engineering (PE-Design) is underway.

CARTER COUNTY SR-37 US-19E

PIN: 131268.00

(US-19E), INTERSECTION AT SR-361 (GAP CREEK ROAD)
Length - 0.6 (Safety)
The Preliminary Engineering (PE-Design) is underway.

CARTER COUNTY SR-91 US-321

PIN: 129736.30

(US-321), INTERSECTION AT HUDSON DRIVE IN ELIZABETHTON (TSMP)
Length - 0.0 (Signalization)
The Preliminary Engineering (PE-Design) is underway.

CARTER COUNTY Gap Creek Rd.

PIN: 124227.00

GAP CREEK ROAD, BRIDGE OVER GAP CREEK, LM 2.73 (IA)
Length - 0.0 (Bridge Replacement)
The Right-of-Way and/or Utility process is underway.

CARTER COUNTY Smalling Road

PIN: 124161.00

SMALLING ROAD, BRIDGE OVER WATAUGA RIVER, LM 1.99 (IA)
Length - 0.1 (Bridge Replacement)
The Preliminary Engineering (PE-Design) is underway.



CARTER COUNTY SR-159 PIN: 129911.00
(US-321), FROM ANDREW FINNEY ROAD TO BUNTONTOWN ROAD (MISCELLANEOUS SAFETY IMPROVEMENTS) LENGTH - 5.310

CONTRACT NO.: CNW249
LET TO CONTRACT: 8/19/2022
CONTRACTOR: SUPERIOR TRAFFIC CONTROL, LLC
BID PRICE : \$249,069.10
EST. COMPLETION DATE: APRIL, 2023

CARTER COUNTY SR-362 PIN: 129912.00
FROM SR-361 (DRY CREEK ROAD) TO GAP CREEK ROAD (MISCELLANEOUS SAFETY IMPROVEMENTS) LENGTH - 5.340

CONTRACT NO.: CNW249
LET TO CONTRACT: 8/19/2022
CONTRACTOR: SUPERIOR TRAFFIC CONTROL, LLC
BID PRICE : \$109,245.60
EST. COMPLETION DATE: APRIL, 2023

CARTER COUNTY PIN: 128634.09
VARIOUS LOCAL ROADS IN CARTER COUNTY (LOCAL ROADS SAFETY INITIATIVE) (MISCELLANEOUS SAFETY IMPROVEMENTS)

CONTRACT NO.: CNW302
LET TO CONTRACT: 10/7/2022
CONTRACTOR: SUPERIOR TRAFFIC CONTROL, LLC
BID PRICE : \$371,659.25
EST. COMPLETION DATE: JUNE, 2023

CARTER COUNTY SR-91 EXT PIN: 043975.01
FROM SR-67 (US-321) TO SR-37 (US-19E) (IA) (RECONSTRUCTION) LENGTH - 4.000

CONTRACT NO.: CNV914
LET TO CONTRACT: 12/10/2021
CONTRACTOR: SUMMERS-TAYLOR, INC.
BID PRICE : \$9,843,196.40
EST. COMPLETION DATE: SEPTEMBER, 2023



GREENE COUNTY SR-34 US-11E

PIN: 107461.00

(GREENEVILLE BYPASS); FROM US-11E, WEST OF GREENEVILLE TO US-11E, EAST OF GREENEVILLE (EPD) (IA)~
Length - 11.0 (Reconstruction)
The Concept Report (Planning Document) is complete.

GREENE COUNTY SR-34 US-11E

PIN: 131027.00

(US-11E), INTERSECTION AT EMERALD ROAD IN MOSHEIM
Length - 0.2 (RSAR)
The Preliminary Engineering (PE-Design) is underway.

GREENE COUNTY SR-35 US-321

PIN: 100228.00

FROM NORTH OF COCKE COUNTY LINE TO NORTH OF NOLICHUCKY RIVER(BRIGHT HOPE ROAD) (EPD) (IA)~
Length - 3.2 (Reconstruction)
The Right-of-Way and/or Utility process is underway.

GREENE COUNTY SR-35 US-321

PIN: 100229.00

FROM NORTH OF NOLICHUCKY RIVER NEAR BRIGHT HOPE ROAD TO 0.918 MILES SOUTH OF SR-349 (WARRENSBURG ROAD) NEAR PATE LANE (EPD) (IA)~
Length - 6.2 (Construction-New)
The Preliminary Engineering (PE-Design) is underway.

GREENE COUNTY SR-35 US-321

PIN: 100230.00

FROM SR-349 (WARRENSBURG ROAD) NEAR PATES LANE TO SR-34 (US-11E) (EPD) (IA)~
Length - 4.7 (Construction-New)
The Preliminary Engineering (PE-Design) is underway.

GREENE COUNTY SR-35

PIN: 132605.00

(MAIN STREET), FROM SR-350 (MCKEE STREET) TO SR-107 (TUSCULUM BOULEVARD)
Length - 0.5 (Bicycles and Pedestrian Facility)
The Preliminary Engineering (PE-Design) is underway.



GREENE COUNTY SR-70

PIN: 127637.01

INTERSECTIONS AT WEST ALLENS BRIDGE ROAD AND DEBUSK ROAD
Length - 0.0 (Safety)
The Preliminary Engineering (PE-Design) is underway.

GREENE COUNTY SR-70

PIN: 129736.31

(ASHEVILLE HIGHWAY), INTERSECTION AT VANN ROAD IN GREENEVILLE (TSMP)
Length - 0.0 (Signalization)
The Preliminary Engineering (PE-Design) is underway.

GREENE COUNTY Blue Springs Pkwy

PIN: 124336.00

BLUE SPRINGS PARKWAY, BRIDGE OVER LICK CREEK, LM 0.39 (IA)
Length - 0.0 (Bridge Replacement)
The Preliminary Engineering (PE-Design) is underway.

HAMBLEN - GREENE - HAWKINS COUNTIES SR-34 US-11E

PIN: 124360.00

(ANDREW JOHNSON HWY.) FROM STEADMAN RD. TO I-81 (IA)~
Length - 5.1 (Widen)
The Concept Report (Planning Document) is underway.



TENNESSEE DEPARTMENT OF TRANSPORTATION
Project Status

1/30/2023

No Projects Under Construction in Greene County



TENNESSEE DEPARTMENT OF TRANSPORTATION
Project Status

1/30/2023

HANCOCK COUNTY SR-31

PIN: 132360.00

NEAR LM 5.54 (ROCK BUTTRESS INSTALLATION)
Length - 0.0 (Mitigation - Slide)
The Preliminary Engineering (PE-Design) is underway.

HANCOCK COUNTY SR-33

PIN: 124362.00

(MAIN STREET), BRIDGE OVER GREASY ROCK CREEK, LM 11.77 (IA)
Length - 0.0 (Bridge Replacement)
A contract for construction is scheduled to be let in the 1st Quarter Calendar Year 2023.

HANCOCK COUNTY

PIN: 128634.30

VARIOUS LOCAL ROADS IN HANCOCK COUNTY (LOCAL ROADS SAFETY INITIATIVE)
Length - 0.0 (Safety)
The Concept Report (Planning Document) is complete.



TENNESSEE DEPARTMENT OF TRANSPORTATION
Project Status

1/30/2023

No Projects Under Construction in Hancock County



HAMBLEN - GREENE - HAWKINS COUNTIES SR-34 US-11E

PIN: 124360.00

(ANDREW JOHNSON HWY.) FROM STEADMAN RD. TO I-81 (IA)~
Length - 5.1 (Widen)
The Concept Report (Planning Document) is underway.

HAWKINS - SULLIVAN COUNTIES SR-1 US-11W

PIN: 124387.00

(WEST STONE DRIVE), BRIDGE OVER NORTH FORK HOLSTON RIVER LM 41.30 (LL/RL) (IA)
Length - 0.1 (Bridge Replacement)
The Preliminary Engineering (PE-Design) is underway.

HAWKINS COUNTY SR-31

PIN: 101394.00

FROM MOORESBURG TO ADAMS LANE (EPD) (IA)
Length - 4.3 (Reconstruction)
The Right-of-Way and/or Utility process is underway.

HAWKINS COUNTY SR-66

PIN: 107579.00

FROM SR-34 IN BULLS GAP TO SOUTH OF SPEEDWELL RD/OLD HWY 66 (IA)
Length - 5.6 (Reconstruction)
The Preliminary Engineering (PE-Design) is underway.

HAWKINS COUNTY SR-70

PIN: 124383.00

BRIDGE OVER NORFOLK SOUTHERN RAILROAD, LM 6.19 (IA)
Length - 0.0 (Bridge Replacement)
The Right-of-Way and/or Utility process is underway.

HAWKINS COUNTY SR-346

PIN: 124382.00

(E. MAIN ST.), BRIDGE OVER SURGOINSVILLE CREEK, LM 3.90 (IA)
Length - 0.0 (Bridge Replacement)
The Preliminary Engineering (PE-Design) is underway.

HAWKINS COUNTY SR-347

PIN: 129917.00

BRIDGE OVER BIG CREEK, LM 3.220
Length - 0.0 (Bridge Replacement)
The Preliminary Engineering (PE-Design) is underway.



HAWKINS COUNTY AFG Road

PIN: 124369.00

AFG ROAD, BRIDGE OVER SOUTHERN RAILWAY, LM 0.45 (IA)
Length - 0.0 (Bridge Replacement)
The Right-of-Way and/or Utility process is underway.

HAWKINS COUNTY Brown Road

PIN: 124370.00

BROWN ROAD, BRIDGE OVER BEECH CREEK (IA)
Length - 0.0 (Bridge Replacement)
The Preliminary Engineering (PE-Design) is underway.

HAWKINS COUNTY Walkers Church Rd

PIN: 124374.00

WALKERS CHURCH ROAD, BRIDGE OVER ROBERTSON CREEK (IA)
Length - 0.0 (Bridge Replacement)
The Preliminary Engineering (PE-Design) is underway.

HAWKINS COUNTY

PIN: 128634.33

VARIOUS LOCAL ROADS IN HAWKINS COUNTY (LOCAL ROADS SAFETY INITIATIVE)
Length - 0.0 (Safety)
The Environmental Document is Complete



TENNESSEE DEPARTMENT OF TRANSPORTATION
Project Status

1/30/2023

No Projects Under Construction in Hawkins County



JOHNSON COUNTY SR-91

PIN: 124433.00

FROM NEAR COLD SPRINGS ROAD TO THE VIRGINIA STATE LINE (IA)~
Length - 6.8 (Widen)
Development of Project has not started.

JOHNSON COUNTY SR-159 US-321

PIN: 125385.00

AT LMS 2.2 AND 2.3 (ROCKFALL MITIGATION)
Length - 0.1 (Mitigation - Rockfall)
The Preliminary Engineering (PE-Design) is underway.

JOHNSON COUNTY SR-167

PIN: 131952.00

NEAR LMS 9.01 AND 9.06 (SLIDE REPAIR)
Length - 0.1 (Mitigation - Slide)
The Preliminary Engineering (PE-Design) is underway.

JOHNSON COUNTY Slimp Branch Road

PIN: 124428.00

A375-0.34 SLIMP BRANCH ROAD, BRIDGE OVER ROAN CREEK, LM 0.34 (IA)
Length - 0.0 (Bridge Replacement)
The Right-of-Way and/or Utility process is underway.

JOHNSON COUNTY

PIN: 128634.42

VARIOUS LOCAL ROADS IN JOHNSON COUNTY (LOCAL ROADS SAFETY INITIATIVE)
Length - 0.0 (Safety)
The Concept Report (Planning Document) is complete.



TENNESSEE DEPARTMENT OF TRANSPORTATION
Project Status

1/30/2023

No Projects Under Construction in Johnson County



HAWKINS - SULLIVAN COUNTIES SR-1 US-11W

PIN: 124387.00

(WEST STONE DRIVE), BRIDGE OVER NORTH FORK HOLSTON RIVER LM 41.30 (LL/RL) (IA)
Length - 0.1 (Bridge Replacement)
The Preliminary Engineering (PE-Design) is underway.

SULLIVAN COUNTY I-26

PIN: 131058.00

NEAR MM 1.7 (ROCKFALL MITIGATION)
Length - 0.0 (Mitigation - Rockfall)
The Preliminary Engineering (PE-Design) is underway.

SULLIVAN COUNTY I-81

PIN: 124590.00

NEAR I-26 (EXIT 57) INTERCHANGE TO NEAR I-381 IN VIRGINIA (IA)~
Length - 23.3 (Intelligent Transportation System)
The Preliminary Engineering (PE-Design) is underway.

SULLIVAN COUNTY SR-36

PIN: 124614.00

(FORT HENRY DRIVE), BRIDGE OVER SOUTH HOLSTON RIVER, LM 5.02 (RL/LL) (IA)
Length - 0.2 (Bridge Replacement)
The Preliminary Engineering (PE-Design) is underway.

SULLIVAN COUNTY SR-36

PIN: 132141.00

FROM GREEN HILLS DRIVE TO LEBANON ROAD
Length - 0.6 (Bicycles and Pedestrian Facility)
The Preliminary Engineering (PE-Design) is underway.

SULLIVAN COUNTY SR-44

PIN: 124617.00

BRIDGE OVER MORREL CREEK, LM 4.61 (IA)
Length - 0.0 (Bridge Replacement)
The Preliminary Engineering (PE-Design) is underway.

SULLIVAN COUNTY SR-75

PIN: 119528.00

FROM NORTH OF SR-357 TO NORTH OF CENTENARY ROAD (RSAR)
Length - 0.6 (Intersection Improvements and Signals)
A contract for construction is scheduled to be let in the 1st Quarter Calendar Year 2023.



SULLIVAN COUNTY SR-93

PIN: 112834.03

FROM SOUTH OF HORSE CREEK TO NORTH OF DERBY DRIVE (TPR OPTION 5, SPOT IMPROVMENT 4 & 5) (IA)
Length - 0.8 (Reconstruction)
The Right-of-Way and/or Utility process is underway.

SULLIVAN COUNTY SR-93

PIN: 124620.00

(JOHN B. DENNIS HWY), BRIDGES (L&R) OVER CSX RAILROAD, LM 8.44 (IA)
Length - 0.0 (Bridge Replacement)
The Preliminary Engineering (PE-Design) is underway.

SULLIVAN COUNTY SR-93

PIN: 129736.34

(JOHN B DENNIS HIGHWAY), INTERSECTION AT BLOOMINGDALE ROAD (TSMP)
Length - 0.0 (Signalization)
The Preliminary Engineering (PE-Design) is underway.

SULLIVAN COUNTY SR-126

PIN: 105467.00

EAST CENTER STREET IN KINGSPORT TO I-81
Length - 8.4 (Environmental Studies)
~The Preliminary Engineering (PE-Design) is underway.

SULLIVAN COUNTY SR-126

PIN: 105467.01

FROM EAST CENTER STREET IN KINGSPORT TO EAST OF COOKS VALLEY ROAD (IA)
Length - 4.1 (Widen)
The Right-of-Way and/or Utility process is underway.

SULLIVAN COUNTY SR-126

PIN: 105467.03

FROM EAST CENTER ST. IN KINGSPORT TO EAST OF BRIARWOOD RD. (IA)
Length - 2.1 (Widen)
The Right-of-Way and/or Utility process is underway.

SULLIVAN COUNTY SR-126

PIN: 105467.02

(MEMORIAL BLVD.), FROM EAST OF COOKS VALLEY ROAD TO I-81 IN KINGSPORT (IA)~
Length - 4.5 (Widen)
The Preliminary Engineering (PE-Design) is underway.



SULLIVAN COUNTY SR-347

PIN: 112965.00

(ROCK SPRINGS ROAD) FROM COX HOLLOW RD (LM 9.52) TO I-26 (US-23) (LM 10.73)
Length - 1.2 (Widen)
The Preliminary Engineering (PE-Design) is underway.

SULLIVAN COUNTY SR-347

PIN: 131010.00

M21LTR1_C82SR347_SML STR REPLACEMENT, LM 5.77
Length - 0.0 (Culvert Replacement)
The Preliminary Engineering (PE-Design) is underway.

SULLIVAN COUNTY SR-355

PIN: 124613.00

INDUSTRY DR. BRIDGE OVER REEDY CREEK (IA)
Length - 0.0 (Bridge Replacement)
The Preliminary Engineering (PE-Design) is underway.

SULLIVAN COUNTY

PIN: 124621.00

FROM US 11E (SR 34) NEAR BRISTOL MOTOR SPEEDWAY TO US 11W(SR 1) NEAR PINNACLE
PARKWAY (IA)~
Length - 6.0 (Construction-New)
The Concept Report (Planning Document) is complete.

SULLIVAN COUNTY

PIN: 122156.00

FORT ROBINSON DRIVE, BRIDGE OVER DRY HOLLOW, LM 0.39 IN KINGSPORT (IA)
Length - 0.0 (Bridge Replacement)
The Preliminary Engineering (PE-Design) is underway.

SULLIVAN COUNTY

PIN: 128634.71

VARIOUS LOCAL ROADS IN SULLIVAN COUNTY (LOCAL ROADS SAFETY INITIATIVE)
(Safety)
The Concept Report (Planning Document) is complete.

SULLIVAN COUNTY SIA

PIN: 131034.00

STATE INDUSTRIAL ACCESS SERVING EASTMAN CHEMICAL COMPANY
(Construction-New)
The Preliminary Engineering (PE-Design) is underway.



TENNESSEE DEPARTMENT OF TRANSPORTATION
Project Status

1/30/2023

WASHINGTON - SULLIVAN COUNTIES SR-36

PIN: 124663.00

FROM SR-75 IN WASHINGTON COUNTY TO I-81 IN SULLIVAN COUNTY (IA)~
Length - 3.5 (Widen)
The Preliminary Engineering (PE-Design) is underway.

WASHINGTON - SULLIVAN COUNTIES SR-93

PIN: 112834.00

FROM I-81 TO SR-347(LONE STAR ROAD) (TPR OPTION 5, SPOT IMPROVMENT)
Length - 5.4 (Preliminary Engineering)
~The Right-of-Way and/or Utility process is underway.



TENNESSEE DEPARTMENT OF TRANSPORTATION
Project Status

1/30/2023

SULLIVAN COUNTY SR-93
BRIDGES OVER SHIPLEY STREET, LM 9.65 IN KINGSFORT (BRIDGE REPAIR)

PIN: 131568.00

CONTRACT NO.: CNW035
LET TO CONTRACT: 2/11/2022
CONTRACTOR: MID-STATE CONSTRUCTION COMPANY, INC.
BID PRICE : \$1,266,271.41
EST. COMPLETION DATE: JANUARY, 2023

SULLIVAN COUNTY SR-93
BRIDGE OVER SOUTH FORK HOLSTON RIVER AND PLANT ROAD, LM 7.82 (BRIDGE REPAIR)
LENGTH - 0.100

PIN: 101684.01

CONTRACT NO.: CNW265
LET TO CONTRACT: 8/19/2022
CONTRACTOR: SUMMERS-TAYLOR, INC.
BID PRICE : \$5,137,452.00
EST. COMPLETION DATE: JULY, 2024

SULLIVAN - JEFFERSON - SEVIER - WASHINGTON COUNTIES SR
ADA CURB RAMP UPGRADES ON VARIOUS ROUTES IN DISTRICTS 17 AND 18 (SAFETY) LENGTH -
7.380

PIN: 132284.01

CONTRACT NO.: CNW295
LET TO CONTRACT: 8/19/2022
CONTRACTOR: WHALEY CONSTRUCTION, LLC
BID PRICE : \$565,296.00
EST. COMPLETION DATE: APRIL, 2023

SULLIVAN COUNTY SIA
STATE INDUSTRIAL SUPPORT FOR PROJECT SMOKY (MISCELLANEOUS IMPROVEMENTS)

PIN: 130870.00

CONTRACT NO.: CNW386
LET TO CONTRACT: 12/9/2022
CONTRACTOR: SUMMERS-TAYLOR, INC.
BID PRICE : \$1,765,096.08
EST. COMPLETION DATE: AUGUST, 2023



UNICOI COUNTY SR-36 US-19W

PIN: 128730.01

(US-19W, SPIVEY MOUNTAIN ROAD) AT LM 6.3 ROCKFALL
Length - 0.0 (Mitigation - Rockfall)
The Preliminary Engineering (PE-Design) is underway.

UNICOI COUNTY SR-107

PIN: 124631.00

(UNICOI DRIVE), BRIDGE OVER NORTH INDIAN CREEK, LM 5.22 IN ERWIN. (IA)
Length - 0.2 (Bridge Replacement)
The Right-of-Way and/or Utility process is underway.

UNICOI COUNTY SR-107

PIN: 132604.00

FROM SOUTH OF 7TH STREET TO NORTH OF GRIFFITH WAY
Length - 0.7 (Bicycles and Pedestrian Facility)
The Preliminary Engineering (PE-Design) is underway.

UNICOI COUNTY

PIN: 118727.01

ROCKY FORK STATE PARK ACCESS ROAD
(Construction-New)
The Right-of-Way and/or Utility process is underway.

UNICOI COUNTY

PIN: 128634.74

VARIOUS LOCAL ROADS IN UNICOI COUNTY (LOCAL ROADS SAFETY INITIATIVE)
Length - 0.0 (Miscellaneous Safety Improvements)
A contract for construction is scheduled to be let in the 1st Quarter Calendar Year 2023.



TENNESSEE DEPARTMENT OF TRANSPORTATION
Project Status

1/30/2023

No Projects Under Construction in Unicoi County



WASHINGTON COUNTY SR-34 US-11E

PIN: 124662.00

(US-11E, WEST MARKET STREET), BRIDGE OVER CSX RAILROAD, LM 15.53 (IA)
Length - 0.0 (Bridge Replacement)
The Preliminary Engineering (PE-Design) is underway.

WASHINGTON COUNTY SR-34 US-11E

PIN: 132103.00

INTERSECTION AT STOCKYARD ROAD AND PRECISION BOULEVARD
Length - 0.6 (RSAR)
The Preliminary Engineering (PE-Design) is underway.

WASHINGTON - SULLIVAN COUNTIES SR-36

PIN: 124663.00

FROM SR-75 IN WASHINGTON COUNTY TO I-81 IN SULLIVAN COUNTY (IA)~
Length - 3.5 (Widen)
The Preliminary Engineering (PE-Design) is underway.

WASHINGTON - SULLIVAN COUNTIES SR-93

PIN: 112834.00

FROM I-81 TO SR-347(LONE STAR ROAD) (TPR OPTION 5, SPOT IMPROVMENT)
Length - 5.4 (Preliminary Engineering)
~The Right-of-Way and/or Utility process is underway.

WASHINGTON COUNTY SR-353

PIN: 124660.00

(OLD SR-34), BRIDGE OVER LITTLE LIMESTONE CREEK, LM 11.72 (IA)
Length - 0.0 (Bridge Replacement)
A contract for construction is scheduled to be let in the 2nd Quarter Calendar Year 2023.

WASHINGTON COUNTY Knob Creek Road

PIN: 124790.00

KNOB CREEK ROAD (06040), FROM SR-354 (BOONES CREEK ROAD) TO MIZPAH HILLS DRIVE (IA)~
Length - 2.0 (Widen)
The Concept Report (Planning Document) is underway.

WASHINGTON COUNTY

PIN: 102620.00

KNOB CREEK ROAD, WEST OF MIZPAH HILL DRIVE TO MARKET PLACE BOULEVARD~
Length - 0.8 (Realignment)
The Preliminary Engineering is being performed by the Local Agency.



WASHINGTON COUNTY SIA PIN: 129986.00
STATE INDUSTRIAL ACCESS SERVING PROJECT STARLIGHT (CONSTRUCTION-NEW) LENGTH -
0.490

CONTRACT NO.: CNW263
LET TO CONTRACT: 8/19/2022
CONTRACTOR: SUMMERS-TAYLOR, INC.
BID PRICE : \$1,553,274.25
EST. COMPLETION DATE: JUNE, 2024

SULLIVAN - JEFFERSON - SEVIER - WASHINGTON COUNTIES SR PIN: 132284.01
ADA CURB RAMP UPGRADES ON VARIOUS ROUTES IN DISTRICTS 17 AND 18 (SAFETY) LENGTH -
7.380

CONTRACT NO.: CNW295
LET TO CONTRACT: 8/19/2022
CONTRACTOR: WHALEY CONSTRUCTION, LLC
BID PRICE : \$565,296.00
EST. COMPLETION DATE: APRIL, 2023

WASHINGTON COUNTY SIA PIN: 130082.00
STATE INDUSTRIAL ACCESS SERVING LPI, INC (RECONSTRUCTION)

CONTRACT NO.: CNW312
LET TO CONTRACT: 10/7/2022
CONTRACTOR: SUMMERS-TAYLOR, INC.
BID PRICE : \$872,248.86
EST. COMPLETION DATE: SEPTEMBER, 2023

WASHINGTON COUNTY SR-34 US-11E PIN: 130804.00
BRIDGES (L&R) OVER BOONE LAKE, LM 23.03 (BRIDGE REPAIR)

CONTRACT NO.: CNV336
LET TO CONTRACT: 12/10/2021
CONTRACTOR: MID-STATE CONSTRUCTION COMPANY, INC.
BID PRICE : \$2,799,010.23
EST. COMPLETION DATE: JANUARY, 2023