HAWKINS COUNTY  SR-1  US-11W  
FROM SOUTH ROGERSVILLE CITY LIMITS TO NORTH OF INTERSECTION SR-70 IN ROGERSVILLE 
Length - 4.5  (Miscellaneous Safety Improvements) 
The planning report is complete.

HAWKINS COUNTY  Hammond Ave  
HAMMOND AVENUE, FROM WEST MAIN STREET TO WEST ELLIS LANE 
Length - 2.5  (Miscellaneous Safety Improvements) 
A contract for construction is scheduled to be let in the 1st Quarter Calendar Year 2020.

HAWKINS COUNTY  Independence Ave  
INDEPENDENCE AVENUE, NORTH OF EAST ELLIS LANE TO SR-1 IN MOUNT CARmel 
Length - 2.5  (Miscellaneous Safety Improvements) 
A contract for construction is scheduled to be let in the 1st Quarter Calendar Year 2020.

HAWKINS COUNTY  SR-31  
FROM MOORESBURG TO ADAMS LANE (EPD) (IA) 
Length - 4.3  (Reconstruction) 
The engineering is underway.

HAWKINS COUNTY  SR-66  
FROM SR-34 IN BULLS GAP TO SOUTH OF SPEEDWELL RD/OLD HWY 66 (IA) 
Length - 5.6  (Reconstruction) 
The engineering is underway.

HAWKINS COUNTY  SR-70  
BRIDGE OVER NORFOLK SOUTHERN RAILROAD, LM 6.19 (IA) 
Length - 0.0  (Bridge Replacement) 
The engineering is underway.

HAWKINS COUNTY  
VARIOUS LOCAL ROADS IN HAWKINS COUNTY (LOCAL ROADS SAFETY INITIATIVE) 
(Miscellaneous Safety Improvements) 
A contract for construction is scheduled to be let in the 1st Quarter Calendar Year 2020.
HAWKINS COUNTY    AFG Road

AFG ROAD, BRIDGE OVER SOUTHERN RAILWAY, LM 0.45 (IA)
Length - 0.0 (Bridge Replacement)
The engineering is underway.

HAWKINS COUNTY    S. Armstrong Road

S. ARMSTRONG ROAD, BRIDGE OVER CROCKETT CREEK, LM 0.27 (IA)
Length - 0.0 (Bridge Replacement)
The engineering is underway.
HAWKINS COUNTY SR-346
FROM NEAR SR-1 TO SULLIVAN COUNTY LINE (EXCLUDING LM 8.17 - 8.31; LM 15.92 - 16.06; LM 16.15 - 16.31) (RESURFACE & SAFETY) LENGTH - 10.070

CONTRACT NO.: CNT038
LET TO CONTRACT: 5/10/2019
CONTRACTOR: W-L CONSTRUCTION & PAVING, INC.
BID PRICE: $1,220,671.57
EST. COMPLETION DATE: OCTOBER, 2019

HAWKINS COUNTY SR-66
FROM NEAR BERRY ROAD TO NEAR NORTH BRUMMITT STREET (RESURF, SAFETY & BR REPAIR) LENGTH - 7.360

CONTRACT NO.: CNT182
LET TO CONTRACT: 5/10/2019
CONTRACTOR: APAC-ATLANTIC, INC.
BID PRICE: $1,369,945.00
EST. COMPLETION DATE: OCTOBER, 2019

HAWKINS COUNTY SR-1 US-11W
INTERSECTIONS AT BELMONT AVENUE AND ENGLEWOOD AVENUE IN MT. CARMEL (INTERSECTION IMPROVEMENTS AND SIGNALS) LENGTH - 1.300

CONTRACT NO.: CNS347
LET TO CONTRACT: 12/7/2018
CONTRACTOR: SOUTHERN CONSTRUCTORS, INC.
BID PRICE: $455,890.50
EST. COMPLETION DATE: DECEMBER, 2019
JOHNSON COUNTY  SR-91

FROM NEAR COLD SPRINGS ROAD TO THE VIRGINIA STATE LINE (IA)
Length - 6.8 (Widen)
The planning report is complete.

JOHNSON COUNTY  SR-159  US-321

AT LMS 2.2 AND 2.3 (ROCKFALL MITIGATION)
Length - 0.1 (Mitigation - Rockfall)
The engineering is underway.

JOHNSON COUNTY  Slimp Branch Road

SLIMP BRANCH ROAD, BRIDGE OVER ROAN CREEK, LM 0.34 (IA)
Length - 0.0 (Bridge Replacement)
The engineering is underway.

JOHNSON COUNTY

VARIOUS LOCAL ROADS IN JOHNSON COUNTY (LOCAL ROADS SAFETY INITIATIVE)
(Safety)
The planning report is complete.

SULLIVAN - JOHNSON COUNTIES  SR-34  US-421

FROM SR-435 TO MOUNTAIN CITY CITY LIMITS (RSAR)
Length - 23.9 (Miscellaneous Safety Improvements)
The environmental studies are complete.
JOHNSON COUNTY    SR-67
INTERSECTION AT PEDRO SHOUN LANE/SPRUCEY LANE (TURN LANES)  LENGTH - 0.208

CONTRACT NO.:        CNS088
LET TO CONTRACT: 8/17/2018
CONTRACTOR: SUMMERS-TAYLOR, INC.
BID PRICE: $1,574,949.50
EST. COMPLETION DATE: OCTOBER, 2019
SULLIVAN COUNTY   I-81

ITS EXPANSION ALONG I-81 BETWEEN I-26 (EXIT 57) INTERCHANGE AND VIRGINIA STATE LINE (IA)
Length - 18.8  (Intelligent Transportation System)
The engineering is scheduled to begin in the 4th Quarter Calendar Year 2019.

SULLIVAN COUNTY   I-81

AT MP 73.0 TO 73.6 (LMS 19.47 TO 19.99)
Length - 0.5  (Mitigation - Rockfall)
The engineering is underway.

SULLIVAN COUNTY   SR-34

(BRISTOL HWY, US-11E/19W), INTERSECTION AT INDUSTRIAL PARK ROAD, LM 2.966 IN BLUFF CITY
Length - 0.0  (Signalization)
The right-of-way and/or utility process is underway.

SULLIVAN COUNTY   SR-34   US-11E

FROM NORTH OF SR-37 TO NORTH OF RIVER ROAD
Length - 0.5  (Miscellaneous Safety Improvements)
A contract for construction is scheduled to be let in the 4th Quarter Calendar Year 2019.

SULLIVAN - JOHNSON COUNTIES   SR-34   US-421

FROM SR-435 TO MOUNTAIN CITY CITY LIMITS (RSAR)
Length - 23.9  (Miscellaneous Safety Improvements)
The environmental studies are complete.

SULLIVAN COUNTY   SR-36

INTERSECTION AT SR-126(MEMORIAL BLVD) AND SHERWOOD ROAD
Length - 0.1  (Turn Lanes with Signal)
The right-of-way and/or utility process is underway.

SULLIVAN COUNTY   SR-75

FROM NORTH OF SR-357 DRIVE TO NORTH OF CENTENARY ROAD (RSAR)
Length - 0.6  (Intersection Improvements and Signals)
The right-of-way and/or utility process is underway.
SULLIVAN COUNTY   SR-93  
PIN: 112834.03  
FROM SOUTH OF HORSE CREEK TO NORTH OF DERBY DRIVE (TPR OPTION 5, SPOT IMPROVMENT 4 & 5) (IA)  
Length - 0.8 (Reconstruction)  
The right-of-way and/or utility process is underway.

SULLIVAN - WASHINGTON COUNTIES   SR-93  
PIN: 112834.02  
FROM MORGAN LANE TO SOUTH OF BAILEYTON ROAD IN SULLIVAN CO (TPR OPTION 5, SPOT IMPROVMENT 3) (IA)  
Length - 0.6 (Miscellaneous Safety Improvements)  
The right-of-way and/or utility process is underway.

SULLIVAN COUNTY   SR-126  
PIN: 105467.00  
EAST CENTER STREET IN KINGSPORT TO I-81  
Length - 8.4 (Environmental Studies)  
The engineering is underway.

SULLIVAN COUNTY   SR-126  
PIN: 105467.01  
FROM EAST CENTER STREET IN KINGSPORT TO EAST OF COOKS VALLEY ROAD (IA)  
Length - 4.1 (Widen)  
The right-of-way and/or utility process is underway.

SULLIVAN COUNTY   SR-126  
PIN: 105467.02  
(MEMORIAL BLVD.), FROM EAST OF COOKS VALLEY ROAD TO I-81 IN KINGSPORT (IA)  
Length - 4.5 (Widen)  
The engineering is underway.

SULLIVAN COUNTY   SR-347  
PIN: 112965.00  
(ROCK SPRINGS ROAD) FROM COX HOLLOW RD (LM 9.52) TO I-26 (US-23) (LM 10.73)  
Length - 1.2 (Widen)  
The engineering is underway.
SULLIVAN COUNTY

FROM US 11E (SR 34) NEAR BRISTOL MOTOR SPEEDWAY TO US 11W(SR 1) NEAR PINNACLE PARKWAY (IA)
Length - 6.0 (Construction-New)
The engineering is scheduled to begin in the 4th Quarter Calendar Year 2019.

SULLIVAN COUNTY

FORT ROBINSON DRIVE, BRIDGE OVER DRY HOLLOW, LM 0.39 IN KINGSPORT (IA)
Length - 0.0 (Bridge Replacement)
The engineering is underway.

SULLIVAN COUNTY

ALLISON ROAD, FROM HAW RIDGE ROAD TO SR-34(US-11E,BRISTOL HIGHWAY)
Length - 4.6 (Miscellaneous Safety Improvements)
A contract for construction is scheduled to be let in the 4th Quarter Calendar Year 2019.

SULLIVAN COUNTY

VARIOUS LOCAL ROADS IN SULLIVAN COUNTY (LOCAL ROADS SAFETY INITIATIVE)
(Safety)
The planning report is complete.

SULLIVAN COUNTY  SIA

INDUSTRIAL ACCESS ROAD SERVING RECLAIMED RESOURCES, INC
Length - 1.2 (Construction-New)
The right-of-way and/or utility process is underway.

WASHINGTON - SULLIVAN COUNTIES  SR-36

FROM SR-75 IN WASHINGTON COUNTY TO I-81 IN SULLIVAN COUNTY (IA)
Length - 3.5 (Widen)
The planning report is complete.

WASHINGTON - SULLIVAN COUNTIES  SR-93

FROM I-81 TO SR-347(LONE STAR ROAD) (TPR OPTION 5, SPOT IMPROVMENT)
Length - 5.4 (Preliminary Engineering)
The right-of-way and/or utility process is underway.
No Projects Under Construction in Sullivan County
UNICOI COUNTY   SR-107

(UNICOI DRIVE), BRIDGE OVER NORTH INDIAN CREEK, LM 5.22 IN ERWIN. (IA)
Length - 0.2  (Bridge Replacement)
The engineering is underway.

UNICOI COUNTY

ROCKY FORK STATE PARK ACCESS ROAD
(Construction-New)
The right-of-way and/or utility process is underway.

UNICOI COUNTY

VARIOUS LOCAL ROADS IN UNICOI COUNTY (LOCAL ROADS SAFETY INITIATIVE)
(Miscellaneous Safety Improvements)
A contract for construction is scheduled to be let in the 4th Quarter Calendar Year 2019.
No Projects Under Construction in Unicoi County
SULLIVAN - WASHINGTON COUNTIES  SR-93

FROM MORGAN LANE TO SOUTH OF BAILEYTON ROAD IN SULLIVAN CO (TPR OPTION 5, SPOT IMPROVEMENT 3) (IA)
Length - 0.6 (Miscellaneous Safety Improvements)
The right-of-way and/or utility process is underway.

WASHINGTON COUNTY  SR-34  US-11E

FROM BIG LIMESTONE ROAD/MCINTURFF ROAD TO LM 2.02 (RSAR)
Length - 0.1 (Miscellaneous Safety Improvements)
The engineering is underway.

WASHINGTON COUNTY  SR-34  US-11E

FROM BIG LIMESTONE ROAD TO CULVER ROAD
Length - 0.5 (Miscellaneous Safety Improvements)
The engineering is underway.

WASHINGTON - SULLIVAN COUNTIES  SR-36

FROM SR-75 IN WASHINGTON COUNTY TO I-81 IN SULLIVAN COUNTY (IA)
Length - 3.5 (Widen)
The planning report is complete.

WASHINGTON COUNTY  SR-93

FROM NORTH OF DAVIS ROAD TO NORTH OF FIRE HALL ROAD (TPR OPTION 5, SPOT IMPROVEMENT 1 & 2) (IA)
Length - 0.8 (Miscellaneous Safety Improvements)
A contract for construction is scheduled to be let in the 1st Quarter Calendar Year 2020.

WASHINGTON - SULLIVAN COUNTIES  SR-93

FROM I-81 TO SR-347(LONE STAR ROAD) (TPR OPTION 5, SPOT IMPROVEMENT)
Length - 5.4 (Preliminary Engineering)
The right-of-way and/or utility process is underway.

WASHINGTON COUNTY  SR-353

(OLD SR-34), BRIDGE OVER LITTLE LIMESTONE CREEK, LM 11.72 (IA)
Length - 0.0 (Bridge Replacement)
The engineering is underway.
WASHINGTON COUNTY  SR-354
INTERSECTION AT BUGABOO SPRINGS RD, LM 1.887
Length - 0.2  (Intersection Improvements)
A contract for construction is scheduled to be let in the 4th Quarter Calendar Year 2019.

WASHINGTON COUNTY  SR-381  US-321
INTERSECTION AT HARRIS DRIVE, LM 1.45 IN JOHNSON CITY
Length - 0.0  (Signalization)
A contract for construction is scheduled to be let in the 4th Quarter Calendar Year 2019.

WASHINGTON COUNTY  Knob Creek Road
KNOB CREEK ROAD (06040), FROM SR-354 (BOONES CREEK ROAD) TO MIZPAH HILLS DRIVE (IA)
Length - 2.0  (Widen)
This project is in the early stages of development.

WASHINGTON COUNTY
VARIOUS LOCAL ROADS IN WASHINGTON COUNTY (LOCAL ROADS SAFETY INITIATIVE)
(Miscellaneous Safety Improvements)
A contract for construction is scheduled to be let in the 4th Quarter Calendar Year 2019.
WASHINGTON COUNTY  SIA
INDUSTRIAL ACCESS ROAD SERVING CLINICAL MANAGEMENT CONCEPTS IN JOHNSON CITY
(CONSTRUCTION-NEW) LENGTH - 0.403

<table>
<thead>
<tr>
<th>CONTRACT NO.</th>
<th>CNT021</th>
</tr>
</thead>
<tbody>
<tr>
<td>LET TO CONTRACT</td>
<td>2/8/2019</td>
</tr>
<tr>
<td>CONTRACTOR</td>
<td>SUMMERS-TAYLOR, INC.</td>
</tr>
<tr>
<td>BID PRICE</td>
<td>$3,065,070.75</td>
</tr>
<tr>
<td>EST. COMPLETION DATE</td>
<td>MAY, 2020</td>
</tr>
</tbody>
</table>

WASHINGTON COUNTY  I-26  US-23
BRIDGE (RIGHT LANES) OVER SR-354 AND BOONES CREEK, LM 6.82 IN JOHNSON CITY (BRIDGE
REPAIR) LENGTH - 0.010

<table>
<thead>
<tr>
<th>CONTRACT NO.</th>
<th>CNT079</th>
</tr>
</thead>
<tbody>
<tr>
<td>LET TO CONTRACT</td>
<td>3/29/2019</td>
</tr>
<tr>
<td>CONTRACTOR</td>
<td>SUMMERS-TAYLOR, INC.</td>
</tr>
<tr>
<td>BID PRICE</td>
<td>$824,057.70</td>
</tr>
<tr>
<td>EST. COMPLETION DATE</td>
<td>SEPTEMBER, 2020</td>
</tr>
</tbody>
</table>

WASHINGTON COUNTY  I-26
INTERCHANGE AT SR-354(EXIT 17) (IA) (MODIFY INTERCHANGE) LENGTH - 0.750

<table>
<thead>
<tr>
<th>CONTRACT NO.</th>
<th>CNT079</th>
</tr>
</thead>
<tbody>
<tr>
<td>LET TO CONTRACT</td>
<td>3/29/2019</td>
</tr>
<tr>
<td>CONTRACTOR</td>
<td>SUMMERS-TAYLOR, INC.</td>
</tr>
<tr>
<td>BID PRICE</td>
<td>$14,444,783.56</td>
</tr>
<tr>
<td>EST. COMPLETION DATE</td>
<td>OCTOBER, 2019</td>
</tr>
</tbody>
</table>

WASHINGTON COUNTY  SR-34  US-11E
FROM NEAR PERSIMMON RIDGE ROAD TO NEAR SR-381 (EXCLUDING LM 10.98 - 11.18; LM 12.57 -
13.02; LM 15.46 - 15.65) (SAFETY) LENGTH - 6.180

<table>
<thead>
<tr>
<th>CONTRACT NO.</th>
<th>CNT222</th>
</tr>
</thead>
<tbody>
<tr>
<td>LET TO CONTRACT</td>
<td>5/10/2019</td>
</tr>
<tr>
<td>CONTRACTOR</td>
<td>SUMMERS-TAYLOR, INC.</td>
</tr>
<tr>
<td>BID PRICE</td>
<td>$2,717,863.40</td>
</tr>
<tr>
<td>EST. COMPLETION DATE</td>
<td>NOVEMBER, 2019</td>
</tr>
</tbody>
</table>
CARTER COUNTY   SR-37   US-19E

AT LM 8.7 (ROCKFALL MITIGATION)
Length - 0.0 (Mitigation - Rockfall)
The engineering is underway.

CARTER COUNTY   SR-37   US-19E

AT LM 15.1 (ROCKFALL MITIGATION)
Length - 0.0 (Mitigation - Rockfall)
The engineering is underway.

CARTER COUNTY   SR-37   US-19E

INTERSECTION AT SR-67(SR-91/US-321/ BROAD STREET), LM 22.00 IN ELIZABETHTON
Length - 0.0 (Signalization)
The engineering is underway.

CARTER COUNTY   SR-91 EXT

FROM SR-67 (US-321) TO SR-37 (US-19E) (IA)
Length - 4.0 (Reconstruction)
A contract for construction is scheduled to be let in the 1st Quarter Calendar Year 2020.

CARTER COUNTY   Gap Creek Rd.

GAP CREEK ROAD, BRIDGE OVER GAP CREEK, LM 2.73 (IA)
Length - 0.0 (Bridge Replacement)
The engineering is underway.

CARTER COUNTY   Smalling Road

SMALLING ROAD, BRIDGE OVER WATAUGA RIVER, LM 1.99 (IA)
Length - 0.1 (Bridge Replacement)
The engineering is underway.

CARTER COUNTY

VARIOUS LOCAL ROADS IN CARTER COUNTY (LOCAL ROADS SAFETY INITIATIVE)
Length - 0.0 (Miscellaneous Safety Improvements)
A contract for construction is scheduled to be let in the 4th Quarter Calendar Year 2019.
CARTER COUNTY    SR-91
FROM NEAR GREEN VALLEY ROAD TO NEAR BLUE SPRINGS ROAD (SAFETY) LENGTH - 4.130

CONTRACT NO.: CNT239
LET TO CONTRACT: 6/21/2019
CONTRACTOR: SUMMERS-TAYLOR, INC.
BID PRICE : $1,661,936.30
EST. COMPLETION DATE: NOVEMBER, 2019

CARTER COUNTY    SR-91
NEAR LM 19.3 (SLOPE STABILIZATION) (FEBRUARY 2019 FLOOD) (SAFETY) LENGTH - 0.010

CONTRACT NO.: CNT265
LET TO CONTRACT: 6/21/2019
CONTRACTOR: SUMMERS-TAYLOR, INC.
BID PRICE : $1,650,220.81
EST. COMPLETION DATE: MAY, 2020

CARTER COUNTY    SR-91
NEAR LM 18.64 (SLOPE STABILIZATION) (FEBRUARY 2019 FLOOD) (SAFETY) LENGTH - 0.010

CONTRACT NO.: CNT265
LET TO CONTRACT: 6/21/2019
CONTRACTOR: SUMMERS-TAYLOR, INC.
BID PRICE : $1,083,978.91
EST. COMPLETION DATE: MAY, 2020

CARTER COUNTY    SR-91
NEAR LM 19.9 (SLOPE STABILIZATION) (FEBRUARY 2019 FLOOD) (SAFETY) LENGTH - 0.010

CONTRACT NO.: CNT265
LET TO CONTRACT: 6/21/2019
CONTRACTOR: SUMMERS-TAYLOR, INC.
BID PRICE : $2,588,253.16
EST. COMPLETION DATE: MAY, 2020

CARTER COUNTY    SR-91
NEAR LM 19.98 (SLOPE STABILIZATION) (FEBRUARY 2019 FLOOD) (SAFETY) LENGTH - 0.010

CONTRACT NO.: CNT265
LET TO CONTRACT: 6/21/2019
CONTRACTOR: SUMMERS-TAYLOR, INC.
BID PRICE : $1,341,169.46
EST. COMPLETION DATE: MAY, 2020
CARTER COUNTY SR-91
NEAR LM 20.02 (SLOPE STABILIZATION) (FEBRUARY 2019 FLOOD) (SAFETY) LENGTH - 0.010

CONTRACT NO.: CNT265
LET TO CONTRACT: 6/21/2019
CONTRACTOR: SUMMERS-TAYLOR, INC.
BID PRICE: $2,181,914.26
EST. COMPLETION DATE: MAY, 2020

CARTER COUNTY SR-91
NEAR LM 20.15 (SLOPE STABILIZATION) (FEBRUARY 2019 FLOOD) (SAFETY) LENGTH - 0.010

CONTRACT NO.: CNT265
LET TO CONTRACT: 6/21/2019
CONTRACTOR: SUMMERS-TAYLOR, INC.
BID PRICE: $1,191,050.36
EST. COMPLETION DATE: MAY, 2020

CARTER COUNTY SR-91
NEAR LM 20.23 (SLOPE STABILIZATION) (FEBRUARY 2019 FLOOD) (SAFETY) LENGTH - 0.010

CONTRACT NO.: CNT265
LET TO CONTRACT: 6/21/2019
CONTRACTOR: SUMMERS-TAYLOR, INC.
BID PRICE: $1,147,473.11
EST. COMPLETION DATE: MAY, 2020

CARTER COUNTY SR-91
NEAR LM 20.58 (SLOPE STABILIZATION) (FEBRUARY 2019 FLOOD) (SAFETY) LENGTH - 0.010

CONTRACT NO.: CNT265
LET TO CONTRACT: 6/21/2019
CONTRACTOR: SUMMERS-TAYLOR, INC.
BID PRICE: $1,341,169.46
EST. COMPLETION DATE: MAY, 2020
GREENE COUNTY  SR-34  US-11E

(GREENEVILLE BYPASS); FROM US-11E, WEST OF GREENEVILLE TO US-11E, EAST OF GREENEVILLE (EPD) (IA)
Length - 11.0  (Reconstruction)
The planning report is complete.

GREENE COUNTY  SR-34  US-11E

FROM SOUTH OF TUSCULUM HEIGHTS DRIVE TO SOUTH OF BALL ROAD
Length - 0.4  (Intersection Improvements and Signals)
A contract for construction is scheduled to be let in the 4th Quarter Calendar Year 2019.

GREENE COUNTY  SR-35  US-321

FROM NORTH OF COCKE COUNTY LINE TO NORTH OF NOLICHUCKY RIVER(BRIGHT HOPE ROAD) (EPD) (IA)
Length - 3.2  (Reconstruction)
The right-of-way and/or utility process is underway.

GREENE COUNTY  SR-35  US-321

FROM NORTH OF NOLICHUCKY RIVER NEAR BRIGHT HOPE ROAD TO 0.918 MILES SOUTH OF SR-349 (WARRENSBURG ROAD) NEAR PATE LANE (EPD) (IA)
Length - 6.2  (Construction-New)
The engineering is underway.

GREENE COUNTY  SR-35  US-321

FROM SR-349 (WARRENSBURG ROAD) NEAR PATES LANE TO SR-34 (US-11E) (EPD) (IA)
Length - 4.7  (Construction-New)
The engineering is underway.

GREENE COUNTY  SR-70

FROM END OF NOLICHUCKY RIVER BRIDGE TO SR-35 WEST MAIN STREET
Length - 6.4  (Miscellaneous Safety Improvements)
The planning report is complete.
GREENE COUNTY  Debusk Road

DEBUSK ROAD, FROM SR-35 (US 321/ NEWPORT HWY) TO SR-70 (ASHEVILLE HWY)
Length - 2.2  (Miscellaneous Safety Improvements)
The planning report is complete.

GREENE COUNTY  SR-70

INTERSECTIONS AT WEST ALLENS BRIDGE ROAD AND DEBUSK ROAD
Length - 0.0  (Safety)
The engineering is underway.

GREENE COUNTY

VARIOUS LOCAL ROADS IN GREENE COUNTY (LOCAL ROADS SAFETY INITIATIVE)
(Safety)
The planning report is complete.
TENNESSEE DEPARTMENT OF TRANSPORTATION
Project Status

GREENE COUNTY   SR-70
FROM SR-34 TO NEAR I-81 NORTH BOUND (RESURFACE & SAFETY) LENGTH - 10.070

<table>
<thead>
<tr>
<th>CONTRACT NO.:</th>
<th>CNT199</th>
</tr>
</thead>
<tbody>
<tr>
<td>LET TO CONTRACT:</td>
<td>5/10/2019</td>
</tr>
<tr>
<td>CONTRACTOR:</td>
<td>SUMMERS-TAYLOR, INC.</td>
</tr>
<tr>
<td>BID PRICE:</td>
<td>$1,332,613.25</td>
</tr>
<tr>
<td>EST. COMPLETION DATE:</td>
<td>NOVEMBER, 2019</td>
</tr>
</tbody>
</table>

GREENE COUNTY   SR-34   US-11E
FROM NEAR I-81 SOUTH BOUND RAMP TO NEAR MAIN STREET (RESURFACE & SAFETY) LENGTH - 4.490

<table>
<thead>
<tr>
<th>CONTRACT NO.:</th>
<th>CNT199</th>
</tr>
</thead>
<tbody>
<tr>
<td>LET TO CONTRACT:</td>
<td>5/10/2019</td>
</tr>
<tr>
<td>CONTRACTOR:</td>
<td>SUMMERS-TAYLOR, INC.</td>
</tr>
<tr>
<td>BID PRICE:</td>
<td>$2,015,587.80</td>
</tr>
<tr>
<td>EST. COMPLETION DATE:</td>
<td>NOVEMBER, 2019</td>
</tr>
</tbody>
</table>
HANCOCK COUNTY  SR-33

(MAIN STREET), BRIDGE OVER GREASY ROCK CREEK, LM 11.77 (IA)
Length - 0.0 (Bridge Replacement)
The engineering is underway.

HANCOCK COUNTY

VARIOUS LOCAL ROADS IN HANCOCK COUNTY (LOCAL ROADS SAFETY INITIATIVE)
(Safety)
The planning report is complete.
No Projects Under Construction in Hancock County