CARTER COUNTY     SR-37     US-19E

AT LM 8.7 (ROCKFALL MITIGATION)
Length - 0.0  (Mitigation - Rockfall)
The right-of-way and/or utility process is underway.

CARTER COUNTY     SR-37     US-19E

AT LM 15.1 (ROCKFALL MITIGATION)
Length - 0.0  (Mitigation - Rockfall)
The engineering is underway.

CARTER COUNTY     SR-37     US-19E

INTERSECTION AT SR-67(SR-91/US-321/ BROAD STREET), LM 22.00 IN ELIZABETHTON
Length - 0.1  (Signalization)
The right-of-way and/or utility process is underway.

CARTER COUNTY     SR-91 EXT

FROM SR-67 (US-321) TO SR-37 (US-19E) (IA)
Length - 4.0  (Reconstruction)
A contract for construction is scheduled to be let in the 1st Quarter Calendar Year 2021.

CARTER COUNTY     Gap Creek Rd.

GAP CREEK ROAD, BRIDGE OVER GAP CREEK, LM 2.73 (IA)
Length - 0.0  (Bridge Replacement)
The engineering is underway.

CARTER COUNTY     Smalling Road

SMALLING ROAD, BRIDGE OVER WATAUGA RIVER, LM 1.99 (IA)
Length - 0.1  (Bridge Replacement)
The engineering is underway.
CARTER COUNTY SR-91
FROM NEAR LAUREL HOLLOW ROAD TO JOHNSON COUNTY LINE (RESURFACING) LENGTH - 3.920

CONTRACT NO.: CNU035
LET TO CONTRACT: 2/7/2020
CONTRACTOR: MAYMEAD, INC.
BID PRICE : $429,231.75
EST. COMPLETION DATE: OCTOBER, 2020

CARTER COUNTY SR-37 US-19E
BRIDGE OVER DOE RIVER AND RIVERVIEW ROAD, LM 18.82 (BRIDGE REPAIR)

CONTRACT NO.: CNU128
LET TO CONTRACT: 3/27/2020
CONTRACTOR: SOUTHERN CONSTRUCTORS, INC.
BID PRICE : $769,895.00
EST. COMPLETION DATE: APRIL, 2021

CARTER COUNTY Elk Avenue
ELK AVENUE, BRIDGE OVER DOE RIVER (BRIDGE REHABILITATION) LENGTH - 0.050

CONTRACT NO.: CNU203
LET TO CONTRACT: 6/26/2020
CONTRACTOR: SUMMERS-TAYLOR, INC.
BID PRICE : $811,268.95
EST. COMPLETION DATE: APRIL, 2021

CARTER COUNTY SR-67 US-321
FROM NEAR SR-37 TO NEAR BRIDGE OVER WATAUGA RIVER (RESURFACE & SAFETY) LENGTH - 10.160

CONTRACT NO.: CNU262
LET TO CONTRACT: 6/26/2002
CONTRACTOR: SUMMERS-TAYLOR, INC.
BID PRICE : $86,014.00
EST. COMPLETION DATE: OCTOBER, 2020

CARTER COUNTY SR-67 US-321
FROM NEAR SR-37 TO NEAR BRIDGE OVER WATAUGA RIVER (RESURFACE & SAFETY) LENGTH - 10.160

CONTRACT NO.: CNU262
LET TO CONTRACT: 6/26/2020
CONTRACTOR: SUMMERS-TAYLOR, INC.
BID PRICE : $1,479,966.25
EST. COMPLETION DATE: OCTOBER, 2020
TENNESSEE DEPARTMENT OF TRANSPORTATION
Project Status

10/15/2020

GREENE COUNTY      SR-34      US-11E
PIN:  107461.00

(GREENEVILLE BYPASS); FROM US-11E, WEST OF GREENEVILLE TO US-11E, EAST OF GREENEVILLE (EPD) (IA)
Length - 11.0  (Reconstruction)
The planning report is complete.

GREENE COUNTY      SR-35      US-321
PIN:  100228.00

FROM NORTH OF COCKE COUNTY LINE TO NORTH OF NOLICHUCKY RIVER(BRIGHT HOPE ROAD) (EPD) (IA)
Length - 3.2  (Reconstruction)
The right-of-way and/or utility process is underway.

GREENE COUNTY      SR-35      US-321
PIN:  100229.00

FROM NORTH OF NOLICHUCKY RIVER NEAR BRIGHT HOPE ROAD TO 0.918 MILES SOUTH OF SR-349 (WARRENSBURG ROAD) NEAR PATE LANE (EPD) (IA)
Length - 6.2  (Construction-New)
The engineering is underway.

GREENE COUNTY      SR-35      US-321
PIN:  100230.00

FROM SR-349 (WARRENSBURG ROAD) NEAR PATES LANE TO SR-34 (US-11E) (EPD) (IA)
Length - 4.7  (Construction-New)
The engineering is underway.

GREENE COUNTY      SR-70
PIN:  127637.00

FROM END OF NOLICHUCKY RIVER BRIDGE TO SR-35 WEST MAIN STREET
Length - 6.4  (Miscellaneous Safety Improvements)
A contract for construction is scheduled to be let in the 1st Quarter Calendar Year 2021.

GREENE COUNTY      Debusk Road
PIN:  128247.00

DEBUSK ROAD, FROM SR-35 (US 321/ NEWPORT HWY) TO SR-70 (ASHEVILLE HWY)
Length - 2.2  (Miscellaneous Safety Improvements)
A contract for construction is scheduled to be let in the 1st Quarter Calendar Year 2021.
GREENE COUNTY     SR-70

INTERSECTIONS AT WEST ALLENS BRIDGE ROAD AND DEBUSK ROAD
Length - 0.0  (Safety)
The engineering is underway.

GREENE COUNTY

VARIOUS LOCAL ROADS IN GREENE COUNTY (LOCAL ROADS SAFETY INITIATIVE)
Length - 0.0  (Miscellaneous Safety Improvements)
A contract for construction is scheduled to be let in the 4th Quarter Calendar Year 2020.

HAMBLEN - GREENE - HAWKINS COUNTIES     SR-34     US-11E

(ANDREW JOHNSON HWY.) FROM STEADMAN RD. TO I-81 (IA)
Length - 5.1  (Widen)
The planning document is underway.
TENNESSEE DEPARTMENT OF TRANSPORTATION
Project Status
10/15/2020

TENNESSEE DEPARTMENT OF TRANSPORTATION
Project Status
10/15/2020

GREENE COUNTY SR-34 US-11E
FROM SOUTH OF TUSCULUM HEIGHTS DRIVE TO SOUTH OF BALL ROAD (INTERSECTION
IMPROVEMENTS AND SIGNALS) LENGTH - 0.381

CONTRACT NO.: CNT167
LET TO CONTRACT: 10/4/2019
CONTRACTOR: DAVIS H. ELLIOT CONSTRUCTION COMPANY, INC.
BID PRICE: $262,920.00
EST. COMPLETION DATE: NOVEMBER, 2020
TENNESSEE DEPARTMENT OF TRANSPORTATION
Project Status

10/15/2020

HANCOCK COUNTY     SR-33

(MAIN STREET), BRIDGE OVER GREASY ROCK CREEK, LM 11.77 (IA)
Length - 0.0 (Bridge Replacement)
The right-of-way and/or utility process is underway.

HANCOCK COUNTY

VARIOUS LOCAL ROADS IN HANCOCK COUNTY (LOCAL ROADS SAFETY INITIATIVE)
(Miscellaneous Safety Improvements)
This project is currently advertised for the October 9, 2020 contract letting.
No Projects Under Construction in Hancock County
HAMBLEN - GREENE - HAWKINS COUNTIES  SR-34  US-11E
PIN:  124360.00
(ANDREW JOHNSON HWY.) FROM STEADMAN RD. TO I-81 (IA)
Length - 5.1  (Widen)
The planning document is underway.

HAWKINS COUNTY  SR-1  US-11W
PIN:  124389.00
(W. STONE DR.), BRIDGE OVER NORTH FORK HOLSTON RIVER LM 41.30 (LL) (IA)
Length - 0.1  (Bridge Replacement)
The engineering is scheduled to begin in the 1st Quarter Calendar Year 2021.

HAWKINS COUNTY  SR-1  US-11W
PIN:  127877.00
FROM SOUTH ROGERSVILLE CITY LIMITS TO NORTH OF INTERSECTION SR-70 IN ROGERSVILLE
Length - 4.5  (Miscellaneous Safety Improvements)
This project is currently advertised for the October 9, 2020 contract letting.

HAWKINS COUNTY  Hammond Ave
PIN:  120812.01
HAMMOND AVENUE, FROM WEST MAIN STREET TO WEST ELLIS LANE
Length - 2.5  (Miscellaneous Safety Improvements)
This project is currently advertised for the October 9, 2020 contract letting.

HAWKINS COUNTY  Independence Ave
PIN:  126692.00
INDEPENDENCE AVENUE, NORTH OF EAST ELLIS LANE TO SR-1 IN MOUNT CARmel
Length - 2.5  (Miscellaneous Safety Improvements)
This project is currently advertised for the October 9, 2020 contract letting.

HAWKINS COUNTY  SR-31
PIN:  101394.00
FROM MOORESBURG TO ADAMS LANE (EPD) (IA)
Length - 4.3  (Reconstruction)
The engineering is underway.

HAWKINS COUNTY  SR-66
PIN:  107579.00
FROM SR-34 IN BULLS GAP TO SOUTH OF SPEEDWELL RD/OLD HWY 66 (IA)
Length - 5.6  (Reconstruction)
The engineering is underway.
HAWKINS COUNTY    SR-70

BRIDGE OVER NORFOLK SOUTHERN RAILROAD, LM 6.19 (IA)
Length - 0.0  (Bridge Replacement)
The engineering is underway.

PIN:  124383.00

HAWKINS COUNTY    AFG Road

AFG ROAD, BRIDGE OVER SOUTHERN RAILWAY, LM 0.45 (IA)
Length - 0.0  (Bridge Replacement)
The engineering is underway.

PIN:  124369.00

HAWKINS COUNTY    S. Armstrong Road

S. ARMSTRONG ROAD, BRIDGE OVER CROCKETT CREEK, LM 0.27 (IA)
Length - 0.0  (Bridge Replacement)
A contract for construction is scheduled to be let in the 4th Quarter Calendar Year 2020.

PIN:  124377.00
No Projects Under Construction in Hawkins County
JOHNSON COUNTY    SR-159    US-321

AT LMS 2.2 AND 2.3 (ROCKFALL MITIGATION)
Length - 0.1 (Mitigation - Rockfall)
The engineering is underway.

JOHNSON COUNTY    Slimp Branch Road

SLIMP BRANCH ROAD, BRIDGE OVER ROAN CREEK, LM 0.34 (IA)
Length - 0.0 (Bridge Replacement)
The engineering is underway.
JOHNSON COUNTY    SR-167
FROM SR-34 TO NORTH CAROLINA STATE LINE (RESURFACE & SAFETY) LENGTH - 7.040

| CONTRACT NO.:  | CNU035 |
| LET TO CONTRACT: | 2/7/2020 |
| CONTRACTOR:     | MAYMEAD, INC. |
| BID PRICE :     | $1,537,802.75 |
| EST. COMPLETION DATE: | OCTOBER, 2020 |

JOHNSON COUNTY    SR-91
FROM CARTER COUNTY LINE TO SR-34 (US 421) (RESURFACING) LENGTH - 3.580

| CONTRACT NO.:  | CNU035 |
| LET TO CONTRACT: | 2/7/2020 |
| CONTRACTOR:     | MAYMEAD, INC. |
| BID PRICE :     | $517,527.25 |
| EST. COMPLETION DATE: | OCTOBER, 2020 |

JOHNSON COUNTY    SR-167
NEAR LM 7.5 (SLOPE STABILIZATION) (FEBRUARY 2019 FLOOD) (SAFETY) LENGTH - 0.010

| CONTRACT NO.:  | CNU058 |
| LET TO CONTRACT: | 3/27/2020 |
| CONTRACTOR:     | BAKER'S CONSTRUCTION & EXCAVATION COMPANY |
| BID PRICE :     | $770,379.53 |
| EST. COMPLETION DATE: | APRIL, 2021 |

JOHNSON COUNTY
VARIOUS LOCAL ROADS IN JOHNSON COUNTY (LOCAL ROADS SAFETY INITIATIVE)
(MISCELLANEOUS SAFETY IMPROVEMENTS)

| CONTRACT NO.:  | CNU283 |
| LET TO CONTRACT: | 8/14/2020 |
| CONTRACTOR:     | HIGHWAY MARKINGS, INC. |
| BID PRICE :     | $177,176.70 |
| EST. COMPLETION DATE: | JUNE, 2021 |
**TENNESSEE DEPARTMENT OF TRANSPORTATION**

**Project Status**

10/15/2020

**SULLIVAN COUNTY**  I-81

IT'S EXPANSION ALONG I-81 BETWEEN I-26 (EXIT 57) INTERCHANGE AND VIRGINIA STATE LINE (IA)
Length - 18.8 (Intelligent Transportation System)
The engineering is scheduled to begin in the 1st Quarter Calendar Year 2021.

**SULLIVAN COUNTY**  I-81

AT MP 73.0 TO 73.6 (LMS 19.47 TO 19.99)
Length - 0.5 (Mitigation - Rockfall)
The engineering is underway.

**SULLIVAN COUNTY**  SR-34

(BRISTOL HWY, US-11E/19W), INTERSECTION AT INDUSTRIAL PARK ROAD, LM 2.966 IN BLUFF CITY
Length - 0.0 (Signalization)
A contract for construction is scheduled to be let in the 4th Quarter Calendar Year 2020.

**SULLIVAN COUNTY**  SR-36

(FORT HENRY DRIVE), BRIDGE OVER SOUTH HOLSTON RIVER, LM 5.02 (RL) (IA)
Length - 0.2 (Bridge Replacement)
The engineering is underway.

**SULLIVAN COUNTY**  SR-36

(FORT HENRY DRIVE), BRIDGE OVER SOUTH HOLSTON RIVER, LM 5.03 (LL) (IA)
Length - 0.0 (Bridge Replacement)
The engineering is underway.

**SULLIVAN COUNTY**  SR-44

(DRY BRANCH RD.), BRIDGE OVER MORREL CREEK, LM 4.61 (IA)
Length - 0.0 (Bridge Replacement)
The engineering is underway.

**SULLIVAN COUNTY**  SR-75

FROM NORTH OF SR-357 DRIVE TO NORTH OF CENTENARY ROAD (RSAR)
Length - 0.6 (Intersection Improvements and Signals)
The right-of-way and/or utility process is underway.
TENNESSEE DEPARTMENT OF TRANSPORTATION
Project Status

TENNESSEE DEPARTMENT OF TRANSPORTATION
Project Status

SULLIVAN - WASHINGTON COUNTIES     SR-93
FROM MORGAN LANE TO SOUTH OF BAILEYTON ROAD IN SULLIVAN CO (TPR OPTION 5, SPOT
IMPROVEMENT 3) (IA)
Length - 0.6 (Miscellaneous Safety Improvements)
The right-of-way and/or utility process is underway.

SULLIVAN COUNTY     SR-93
FROM SOUTH OF HORSE CREEK TO NORTH OF DERBY DRIVE (TPR OPTION 5, SPOT
IMPROVEMENT 4 & 5) (IA)
Length - 0.8 (Reconstruction)
The right-of-way and/or utility process is underway.

SULLIVAN COUNTY     SR-93
JOHN B. DENNIS HWY. BRIDGE OVER CSX RAILROAD (IA)
Length - 0.0 (Bridge Replacement)
The engineering is scheduled to begin in the 1st Quarter Calendar Year 2021.

SULLIVAN COUNTY     SR-126
EAST CENTER STREET IN KINGSPORT TO I-81
Length - 8.4 (Environmental Studies)
~The engineering is underway.

SULLIVAN COUNTY     SR-126
FROM EAST CENTER STREET IN KINGSPORT TO EAST OF COOKS VALLEY ROAD (IA)
Length - 4.1 (Widen)
The right-of-way and/or utility process is underway.

SULLIVAN COUNTY     SR-126
(MEMORIAL BLVD.), FROM EAST OF COOKS VALLEY ROAD TO I-81 IN KINGSPORT (IA)
Length - 4.5 (Widen)
The engineering is underway.

SULLIVAN COUNTY     SR-347
(ROCK SPRINGS ROAD) FROM COX HOLLOW RD (LM 9.52) TO I-26 (US-23) (LM 10.73)
Length - 1.2 (Widen)
The engineering is underway.
TENNESSEE DEPARTMENT OF TRANSPORTATION
Project Status

SULLIVAN COUNTY    SR-355
PIN:  124613.00

INDUSTRY DR. BRIDGE OVER REEDY CREEK (IA)
Length - 0.0  (Bridge Replacement)
The engineering is scheduled to begin in the 1st Quarter Calendar Year 2021.

SULLIVAN COUNTY
PIN:  124621.00

FROM US 11E (SR 34) NEAR BRISTOL MOTOR SPEEDWAY TO US 11W(SR 1) NEAR PINNACLE PARKWAY (IA)
Length - 6.0  (Construction-New)
The engineering is scheduled to begin in the 1st Quarter Calendar Year 2021.

SULLIVAN COUNTY
PIN:  122156.00

FORT ROBINSON DRIVE, BRIDGE OVER DRY HOLLOW, LM 0.39 IN KINGSPORT (IA)
Length - 0.0  (Bridge Replacement)
The engineering is underway.

SULLIVAN COUNTY    SIA
PIN:  114298.00

INDUSTRIAL ACCESS ROAD SERVING RECLAIMED RESOURCES, INC
Length - 1.2  (Construction-New)
The right-of-way and/or utility process is underway.

SULLIVAN COUNTY    SIA
PIN:  130870.00

STATE INDUSTRIAL SUPPORT FOR PROJECT SMOKY
(Miscellaneous Improvements)
The engineering is scheduled to begin in the 4th Quarter Calendar Year 2020.

WASHINGTON - SULLIVAN COUNTIES    SR-36
PIN:  124663.00

FROM SR-75 IN WASHINGTON COUNTY TO I-81 IN SULLIVAN COUNTY (IA)
Length - 3.5  (Widen)
The engineering is scheduled to begin in the 1st Quarter Calendar Year 2021.

WASHINGTON - SULLIVAN COUNTIES    SR-93
PIN:  112834.00

FROM I-81 TO SR-347(LONE STAR ROAD) (TPR OPTION 5, SPOT IMPROVMENT)
Length - 5.4  (Preliminary Engineering)
The right-of-way and/or utility process is underway.
SULLIVAN COUNTY  SR-137  US-23
FROM NEAR SR-1 TO VIRGINIA STATE LINE (RESURFACE & SAFETY) LENGTH - 3.030

- CONTRACT NO.: CNU217
- LET TO CONTRACT: 5/15/2020
- CONTRACTOR: W-L CONSTRUCTION & PAVING, INC.
- BID PRICE: $1,261,903.73
- EST. COMPLETION DATE: OCTOBER, 2020

SULLIVAN COUNTY  I-81
BRIDGES OVER CSX R/R, LM 5.41 IN KINGSPORT (BRIDGE REPAIR) LENGTH - 0.010

- CONTRACT NO.: CNU252
- LET TO CONTRACT: 6/26/2020
- CONTRACTOR: SUMMERS-TAYLOR, INC.
- BID PRICE: $1,318,195.99
- EST. COMPLETION DATE: MAY, 2021

SULLIVAN COUNTY  SR-355
FROM NEAR SR-126 TO NEAR SR-36 (RESURFACE & SAFETY) LENGTH - 2.590

- CONTRACT NO.: CNU202
- LET TO CONTRACT: 8/14/2020
- CONTRACTOR: W-L CONSTRUCTION & PAVING, INC.
- BID PRICE: $861,542.63
- EST. COMPLETION DATE: MAY, 2021

SULLIVAN COUNTY  SR-36
INTERSECTION AT SR-126(MEMORIAL BLVD) AND SHERWOOD ROAD (TURN LANES WITH SIGNAL) LENGTH - 0.120

- CONTRACT NO.: CNU254
- LET TO CONTRACT: 8/14/2020
- CONTRACTOR: SUMMERS-TAYLOR, INC.
- BID PRICE: $796,302.25
- EST. COMPLETION DATE: OCTOBER, 2021

SULLIVAN COUNTY
VARIOUS LOCAL ROADS IN SULLIVAN COUNTY (LOCAL ROADS SAFETY INITIATIVE) (MISCELLANEOUS SAFETY IMPROVEMENTS)

- CONTRACT NO.: CNU295
- LET TO CONTRACT: 8/14/2020
- CONTRACTOR: HIGHWAY MARKINGS, INC.
- BID PRICE: $190,873.00
- EST. COMPLETION DATE: JUNE, 2021
UNICOI COUNTY     SR-36     US-19W

(US-19W, SPIVEY MOUNTAIN ROAD) AT LM 6.3 ROCKFALL
Length - 0.0  (Mitigation - Rockfall)
The engineering is underway.

UNICOI COUNTY     SR-107

(UNICOI DRIVE), BRIDGE OVER NORTH INDIAN CREEK, LM 5.22 IN ERWIN. (IA)
Length - 0.2  (Bridge Replacement)
A contract for construction is scheduled to be let in the 1st Quarter Calendar Year 2021.

UNICOI COUNTY

ROCKY FORK STATE PARK ACCESS ROAD
(Construction-New)
The right-of-way and/or utility process is underway.
UNICOI COUNTY
VARIABLE LOCAL ROADS IN UNICOI COUNTY (LOCAL ROADS SAFETY INITIATIVE) (MISCELLANEOUS SAFETY IMPROVEMENTS)

<table>
<thead>
<tr>
<th>CONTRACT NO.:</th>
<th>CNT316</th>
</tr>
</thead>
<tbody>
<tr>
<td>LET TO CONTRACT:</td>
<td>10/4/2019</td>
</tr>
<tr>
<td>CONTRACTOR:</td>
<td>SUPERIOR PAVEMENT MARKING, INC.</td>
</tr>
<tr>
<td>BID PRICE :</td>
<td>$186,913.75</td>
</tr>
<tr>
<td>EST. COMPLETION DATE:</td>
<td>OCTOBER, 2020</td>
</tr>
</tbody>
</table>
SULLIVAN - WASHINGTON COUNTIES  SR-93
FROM MORGAN LANE TO SOUTH OF BAILEYTON ROAD IN SULLIVAN CO (TPR OPTION 5, SPOT IMPROVEMENT 3) (IA)
Length - 0.6  (Miscellaneous Safety Improvements)
The right-of-way and/or utility process is underway.

WASHINGTON COUNTY  SR-34  US-11E
FROM BIG LIMESTONE ROAD/MCINTURFF ROAD TO LM 2.02 (RSAR)
Length - 0.1  (Miscellaneous Safety Improvements)
The right-of-way and/or utility process is underway.

WASHINGTON COUNTY  SR-34  US-11E
FROM BIG LIMESTONE ROAD TO CULVER ROAD
Length - 0.5  (Miscellaneous Safety Improvements)
The right-of-way and/or utility process is underway.

WASHINGTON COUNTY  SR-34  US-11E
(US-11E, WEST MARKET STREET), BRIDGE OVER CSX RAILROAD, LM 15.53 (IA)
Length - 0.0  (Bridge Replacement)
The engineering is underway.

WASHINGTON - SULLIVAN COUNTIES  SR-36
FROM SR-75 IN WASHINGTON COUNTY TO I-81 IN SULLIVAN COUNTY (IA)
Length - 3.5  (Widen)
The engineering is scheduled to begin in the 1st Quarter Calendar Year 2021.

WASHINGTON - SULLIVAN COUNTIES  SR-93
FROM I-81 TO SR-347(LONE STAR ROAD) (TPR OPTION 5, SPOT IMPROVEMENT)
Length - 5.4  (Preliminary Engineering)
The right-of-way and/or utility process is underway.

WASHINGTON COUNTY  SR-353
(OLD SR-34), BRIDGE OVER LITTLE LIMESTONE CREEK, LM 11.72 (IA)
Length - 0.0  (Bridge Replacement)
The engineering is underway.
WASHINGTON COUNTY  Knob Creek Road

KNOB CREEK ROAD (06040), FROM SR-354 (BOONES CREEK ROAD) TO MIZPAH HILLS DRIVE (IA)
Length - 2.0  (Widen)
The engineering is scheduled to begin in the 4th Quarter Calendar Year 2020.

WASHINGTON COUNTY

VARIOUS LOCAL ROADS IN WASHINGTON COUNTY (LOCAL ROADS SAFETY INITIATIVE)
(Miscellaneous Safety Improvements)
This project is currently advertised for the October 9, 2020 contract letting.

WASHINGTON COUNTY  SIA

STATE INDUSTRIAL ACCESS SERVING PROJECT STARLIGHT
(Construction-New)
The engineering is underway.

WASHINGTON COUNTY  SIA

STATE INDUSTRIAL ACCESS SERVING LPI, INC
(Reconstruction)
The engineering is underway.
WASHINGTON COUNTY  SR-381  US-321
INTERSECTION AT HARRIS DRIVE, LM 1.45 IN JOHNSON CITY (SIGNALIZATION)  LENGTH - 0.010

| CONTRACT NO.: | CNU061 |
| LET TO CONTRACT: | 2/7/2020 |
| CONTRACTOR: | STANSELL ELECTRIC COMPANY, INC. |
| BID PRICE : | $352,434.50 |
| EST. COMPLETION DATE: | OCTOBER, 2020 |

WASHINGTON COUNTY  I-26  US-23
BRIDGE (RIGHT LANES) OVER SR-354 AND BOONES CREEK, LM 6.82 IN JOHNSON CITY (BRIDGE REPAIR)  LENGTH - 0.010

| CONTRACT NO.: | CNT079 |
| LET TO CONTRACT: | 3/29/2019 |
| CONTRACTOR: | SUMMERS-TAYLOR, INC. |
| BID PRICE : | $824,057.70 |
| EST. COMPLETION DATE: | OCTOBER, 2020 |

WASHINGTON COUNTY  I-26
INTERCHANGE AT SR-354(EXIT 17) (IA) (MODIFY INTERCHANGE)  LENGTH - 0.750

| CONTRACT NO.: | CNT079 |
| LET TO CONTRACT: | 3/29/2019 |
| CONTRACTOR: | SUMMERS-TAYLOR, INC. |
| BID PRICE : | $14,444,783.56 |
| EST. COMPLETION DATE: | OCTOBER, 2020 |

WASHINGTON COUNTY  SR-93
FROM NORTH OF DAVIS ROAD TO NORTH OF FIRE HALL ROAD (TPR OPTION 5, SPOT IMPROVEMENT 1 & 2) (IA) (MISCELLANEOUS SAFETY IMPROVEMENTS)  LENGTH - 0.802

| CONTRACT NO.: | CNU087 |
| LET TO CONTRACT: | 3/27/2020 |
| CONTRACTOR: | SUMMERS-TAYLOR, INC. |
| BID PRICE : | $7,255,737.10 |
| EST. COMPLETION DATE: | AUGUST, 2021 |

WASHINGTON COUNTY  SR-93
FROM NEAR SR-81 TO NEAR DAVIS ROAD (RESURFACE & SAFETY)  LENGTH - 1.990

| CONTRACT NO.: | CNU217 |
| LET TO CONTRACT: | 5/15/2020 |
| CONTRACTOR: | W-L CONSTRUCTION & PAVING, INC. |
| BID PRICE : | $588,416.97 |
| EST. COMPLETION DATE: | OCTOBER, 2020 |
WASHINGTON COUNTY
NEW HIGHWAY MARKING AND COUNTY MAINTENANCE BUILDING (OTHER)

CONTRACT NO.: CNT387
LET TO CONTRACT: 12/13/2019
CONTRACTOR: SOUTHERN SOILS CONSTRUCTION, LLC
BID PRICE: $383,000.00
EST. COMPLETION DATE: OCTOBER, 2020